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STATEMENT OF JURISDICTION 
This Court has jurisdiction pursuant to Utah Code Ann.§ 78A-4-103(2)(j) 
and the Court's January 25, 2016 order. 
STATEMENT OF THE ISSUE PRESENTED 
Appellees Clyde-Geneva Constructors, W.W. Clyde & Co., and Geneva 
Rock Products, Inc. ( collectively "Clyde-Geneva") are dissatisfied with the 
statement of the issues as presented by Appellant Build, Inc. ("Build"). Therefore, 
pursuant to Rule 24(b)(l) of the Utah Rules of Appellate Procedure, Clyde-
Geneva presents the issues for review as follows: 
Issue: A district court may dismiss an unmeritorious claim sua sponte. 
Build's consequential damages claim is unmeritorious because the district court 
properly excluded testimony from Build's sole witness who was to testify about 
used to prove the amount of its consequential damages. Did the court appropri-
ately dismiss Build's claim for "consequential damages from concurrent con-
duct" because Build was unable to prove an essential element of its consequen-
tial damages claim? 
Preservation: This issue was first raised on September 30, 2013 in UDOT' s 
Motion for Partial Summary Judgement on Plaintiff Build, Inc.' s Consequential 
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Damages Claim at R. 750-775, 7160-7432, was raised again to Judge Harris on 
July 23, 2015 in UDOT's Motion and Combined Memorandum in Support of 
Motion in Limine to Exclude Testimony by Fred Stromness and Joan Whitacre 
Regarding Build's Value and/or Lost Profits as a Result of Build's Claim for 
Business Devastation at R. 10323-10343, 11104-11106 and was dealt with in oral 
arguments before Judge Harris on October 1, 2015 at R. 16292-293, 16299-304. 
Standard of Review: A district court's authority to sua sponte dismiss a 
claim is reviewed for abuse of discretion. See Blaze/ v. Cleveland Clinic Found., 2009 
Ohio App. LEXIS 3231, 2008 WL 2932148. The propriety of the trial court's 
dismissal of Build' s claim for failure to prove an essential element is reviewed for 
correctness. Raab v. Utah Ry. Co., 2009 UT 61110, 221 P.3d 219. 
STATEMENT OF THE CASE 
I. NATURE OF THE CASE AND COURSE OF PROCEEDINGS. 
Build's claims arise out of three separate construction projects known in 
this litigation as the Legacy Parkway Project, the I-215 Project, and the Arcadia 
Road Project. Build alleged in its Amended Complaint, under various legal 
theories, that it was entitled to additional payment for work performed on each 
of these projects, either from UDOT or from Clyde-Geneva, who acted as the 
2 Digitized by the Howard W. Hunter Law Library, J. Reuben Clark Law School, BYU. 
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prime contractor on the Legacy Parkway Project. Build also claimed that because 
the projects occurred over the same general time frame, UDOT and Clyde-
Geneva's failure to pay Build caused Build to go out of business, and as a result 
Build is entitled to "consequential damages from concurrent conduct." (Amend-
ed Complaint, pp. 8-10, R.178-180). Build claims that UDOT's acts on each of the 
three projects and Clyde-Geneva's acts on the Legacy Project had the combined 
effect of reducing Build' s cash flow, reducing Build' s bonding capacity, and 
ultimately forcing Build out of business. (Id.; Certificate of Service of Plaintiff's 
Initial Disclosures, R. 290-92; Exhibit A Plaintiff's Initial Disclosures, pp. 140-41) 
On December 18, 2014, the district court, Judge John Paul Kennedy 
presiding, denied motions for summary judgment filed by all parties. (R. 9835-
9841). Among the motions he denied in part was UDOT's Motion for Summary 
Judgment Re: Consequential Damages (which was joined by Clyde-Geneva), 
which argued in part that Build could not prove its claim for consequential 
damages because its expert witness failed to testify regarding the amount of 
consequential damages. See Stevens-Henager College v. Eagle Gate College, 2011 UT 
App. 37, <_[ 16, 248 P.3d 1025 (affirming summary judgment where the plaintiff 
did not disclose an expert to testify regarding damages). 
3 Digitized by the Howard W. Hunter Law Library, J. Reuben Clark Law School, BYU. 
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On November 25, 2015, the district court, now with Judge Ryan M. Harris 
presiding and subsequent to oral argument, issued an Order ruling on several 
motions in limine filed by all parties. Build appeals from two portions of the 
Order, which dismissed its claims on the Arcadia Project and its claim for 
"consequential damages from concurrent conduct." (R. 15777-86). 
II. JUDGE KENNEDY'S RULING ON THE ARCADIA PROJECT 
CLAIMS. 
Clyde-Geneva was not a party to the Arcadia Project. Build contracted di-
rectly with UDOT on the Arcadia Project. The claims relating to the Arcadia 
Project are therefore properly addressed by UDOT. Clyde-Geneva joins in 
UDOT' s arguments to the extent they support the dismissal of Build' s claim for 
consequential damages. 
III. JUDGE KENNEDY'S RULING ON THE CONSEQUENTIAL 
DAMAGES FROM CONCURRENT CONDUCT CLAIM. 
Build asserts that it sustained consequential damages as a result of Clyde-
Geneva's failure to make extra payments on the Legacy Project and UDOT's 
failure to make extra payments on each of the three projects, Build was forced 
out of business. This claim is wrought with significant factual problems this 
4 Digitized by the Howard W. Hunter Law Library, J. Reuben Clark Law School, BYU. 
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Court need not address on this appeal.1 What is at issue here is whether Build 
should be allowed to maintain its claim despite having no evidence of the 
amount of its claimed consequential damages. Build failed to provide a compu-
tation of its claimed consequential damages in its initial disclosures and never 
supplemented its disclosures until after Judge Harris dismissed Build's conse-
quential damage claim. Build' s president, Fred Stromness, testified in his initial 
deposition (July 30, 2013 - July 31, 2013) that Build was relying entirely on the 
testimony of its expert accountant, Joan Whitacre, to establish its consequential 
damages claim. But Whitacre testified in her deposition that she had not calcu-
lated, and had no opinion regarding the amount of damages or on the value of 
Build's business at any time. Stromness then refused to answer questions about 
1 For example, Build bid the estimated length of driven pipe piles on the Legacy project 
at 96,186 lineal feet ("LF"). (R. 01112). The actual paid length of pipe piles was approx. 
96,615.21 LF, for a net total increased pipe pile length of approx. 429.21 LF or 0.4%. (Id.) 
Build was paid by Clyde-Geneva and UDOT for every lineal foot of pile driven on the 
Legacy project at the agreed upon contract unit prices plus an additional $130,000 for 
low headroom piles. (Id.) Build claims that even though on the Legacy project contract it 
made much more profit than its typical profit margin, its business was devastated such 
that it decided to close its doors several years later. Build' s job cost records demonstrate 
that Build made a profit in the amount of $704,047.00 - a 22.5% margin- more than its 
historical profit margin of 14%. (R. 011113). Build incredulously claims that it is entitled 
to have earned a profit margin of over 80%- approximately 600% more than its histori-
cal average. (Id. )This analysis doesn't even take into consideration the fact that approx-
imately $1 million of the $2.5 million in Legacy project costs were mysteriously 
"allocated" to the job cost reports by Build management. (Id.) 
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Build' s value in the continuation of his deposition. 
Clyde-Geneva and UDOT moved for summary judgment on Build's con-
sequential damage claim, arguing that Build could not prove its damages 
because it had provided no evidence of the value of its business at any time, and 
therefore no evidence of the amount of its loss. Judge Kennedy denied this 
motion, ruling that Build "presented evidence - most notably in the form of Joan 
Whitacre's expert opinion- that supports its consequential damages claim." (R. 
9839). The ruling by Judge Kennedy was clearly erroneous since Whitacre' s 
expert opinion did not provide any opinion as to the amount of claimed conse-
quential damages. 
IV. JUDGE HARRIS TAKES OVER THE CASE. 
Shortly after Judge Kennedy denied Clyde-Geneva and UDOT's motions 
for summary judgment, he retired and Judge Harris took over the case. On April 
29, 2015 Judge Harris held a scheduling conference where the parties requested a 
trial date. (R. 16070-116) At that hearing, counsel for both Appellees indicated 
that they intended to file "fairly weighty motions in limine" (R. 16078) which "if 
some of them are granted, it could dramatically reduce the number of issues that 
we have to actually try." (R. 16079). Consequently, the court set two separate 
6 
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deadlines for motions-one for the motions that were potentially dispositive of 
claims, which would dramatically reduce the trial, and a second for additional 
motions in limine right before the trial. The court also reluctantly set a nine-week 
jury trial. Counsel for Build objected to the proposed first round of motions, 
noting that "we're concerned that we're going to see motions to rehash the 
motions for summary judgment and motions to strike," (R. 16108) to which the 
court responded "Nothing you can do about that today .... " Id. 
V. JUDGE HARRIS' RULING ON UDOT'S MOTION FOR CLARI-
FICATION REGARDING ARCADIA. 
As previously stated, Clyde-Geneva was not a party to the Arcadia Project. 
That contract was between UDOT and Build. The claims relating to the Arcadia 
Project are therefore properly addressed by UDOT. Clyde-Geneva joins in 
UDOT' s arguments to the extent they support the dismissal of Build' s claim for 
consequential damages. 
VI. JUDGE HARRIS'S DISMISSAL OF BUILD'S CONSEQUENTIAL 
DAMAGES CLAIM. 
At the same time that UDOT filed its motion for Clarification Regarding 
Arcadia, it also filed a Motion in Limine to Exclude Testimony by Fred Stromness 
and Joan Whitacre Regarding Build's Value and/or Lost Profits as a Result of 
7 
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Build' s Claim for Business Devastation which Clyde-Geneva joined. (R. 10323-
10343, 11104-1106) Clyde-Geneva and UDOT argued that neither Strornness nor 
Whitacre should be allowed to testify regarding the amount of Build' s conse-
quential damages. (Id.) 
Clyde-Geneva and UDOT further argued that the testimony of Build' s re-
tained expert Whitacre should be limited because her report contained no 
opinion of the amount of Build' s damage. (Id.) Build conceded this point, despite 
the fact that Judge Kennedy's previous denial of summary judgment turned on 
Whitacre's testimony. (R. 16246, 16273-74). The district court precluded Whita-
cre from testifying as to the amount of Build' s consequential damages. (R. 15781-
83) 
The reasons to exclude Strornness' s testimony are slightly more complicat-
ed. While there is Utah law that a knowledgeable business owner may testify as 
to the value of his or her business, Clyde-Geneva and UDOT argued that 
Strornness should not be allowed to give such testimony. First, in his second 
deposition, Strornness admitted that he did not have the knowledge or expertise 
to answer questions regarding Build' s value (Exhibit B, Stromness Deposition 
August 5, 2014, p 73). Second, in his second deposition Stromness refused to 
8 
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answer any questions regarding the valuation of Build. (Id. at 73-76). Third, 
Build failed to disclose at any time during fact and expert discovery any compu-
tation of its consequential damages, and in fact precluded Clyde-Geneva and 
UDOT from obtaining such a computation.2 
The following timeline demonstrates the progression of discovery regard-
ing the amount of Build' s consequential damages claim: 
• August 17, 2012-Build serves its initial disclosures. Those disclo-
sures indicate that Fred Stromness had "direct personal knowledg 
[sic] of and understanding of ... the business devastation claim of 
Build. (Exhibit A, Build Initial Disclosures p. 76-77). Build also pro-
vides the following statement regarding its calculation of damages 
for its business devastation claim: 
Build suffered business devastation damages, including but not lim-
ited to loss of future business opportunities, cash flow, and bonding 
and borrowing capacity. These damages were a foreseeable conse-
quence of UDOT' s failure to pay amounts due and owing to Build 
on each of the projects; and/or they were a direct and proximate re-
sult of UDOT's failure to pay amounts which UDOT knew, should 
have known, and/or acknowledged were due and owing to Build on 
each of the Projects. Such damages were also a foreseeable conse-
2 Judge Harris stated during the October 1, 2015 oral arguments, "It's been admitted 
today that that was never supplemented and upon questioning from the Court, the 
plaintiffs, as they stand here today in October, after two full rounds of summary 
judgment briefing and motion in limine briefing, after pre-trial conferences that set trial 
dates, after expert depositions, after all the things that you all have done, it's astound-
ing to me, frankly, that the plaintiffs stand here before me and are unable to articulate 
what their damages figure is. I-I just shake my head. The violations of Rule 26(a)(l)(C) 
are -are evident. These were compounded by violations of Rule 30( c)(2) at the deposi-
tion." (R. 16301). 
9 
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quence of UDOT's failure to participate in the Dispute Resolution 
Board process in good faith and of UDOT' s breach of the partnering 
agreement with Build; and/or they were a direct and proximate re-
sult of UDOT demanding that Build engage in the Dispute Resolu-
tion Board process, in which UDOT never intended to participate in 
good faith and failed to participate in good faith. Such damages 
were also a foreseeable consequence of UDOT' s breaches of its con-
tracts and relationships with Build; or they were a direct and proxi-
mate result of UDOT' s intentional, unreasonable, unconscionable, 
and willful deviation from reasonable standards of conduct, by 
which UDOT set out to, and furthered actions which were intended 
to, devastate Build' s business, foreclose future business opportuni-
ties, and deprive Build of the cash flow required to sustain Build' s 
business; or they were both. The amount of such business devasta-
tion is being calculated, but is not yet complete. This initial disclo-
sure will be timely supplemented upon completion of such calcula-
tion. Upon information and belief, Build asserts that this damage 
figure will exceed the sum of $5,000,000.00. 
(Id. p. 140-141, emphasis added). At the time of its Initial Disclo-
sures, Build also produced approximately 57,000 pages of docu-
ments allegedly supporting its claims. It has since produced nearly 
500,000 pages during discovery. 
• April 2, 2013- Build submitted the expert report of Joan Whitacre, 
which includes no computation for consequential damages. 
• July 30, 2013- UDOT took the deposition of Fred Stromness. Due 
to time restraints, Clyde-Geneva did not have an opportunity to ask 
any questions of Mr. Stromness. Build' s counsel agreed to allow 
Clyde-Geneva to depose Mr. Stromness on a mutually agreeable 
date in the future. (R. 16274). Regarding Build's damages claims, in 
this deposition Stromness testified as follows: 
Q: And the business devastation claim, is that based upon 
Joan Whittaker's [sic) report? 
10 
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A: It is. (Exhibit C, Stromness Depo, vol. 2 pp. 83-
84)(emphasis added). 
• Tuly 31, 2013-Fact discovery closes. 
• August 20. 2013-Clyde-Geneva and UDOT take the deposition of 
Joan Whitacre. Ms. Whitacre testified in pertinent part as follows: 
Q: And is your report suggesting that Build has been dam-
aged in the amount of $15.4 million as a result of the nonpay-
ment of the amounts they' re claiming in this lawsuit? 
A: There wasn't anywhere in my report where I computed 
damages. 
Q: So your computation of that amount is not intended by you 
to be a representation of a damage amount? 
A: It is not. (Exhibit D, Whitacre Deposition, p. 84). 
Q: Are you offering an expert opinion at all as to the value of 
Build at any point in time? 
A: I am not. (Id. p. 90). 
Q: And I think you testified today, you're not expressing any 
expert opinion in this matter about the valuation of Build over 
any period of time either? 
A: I am not. 
Q: And you're not - you've never been asked to testify about 
any claim for business devastation? 
A: I have not. 
11 Digitized by the Howard W. Hunter Law Library, J. Reuben Clark Law School, BYU. 
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Q: You're not expressing any expert opinion about any busi-
ness devastation claim? 
A: I am not. (Id. pp. 119-120). 
• September 30, 2013- UDOT filed its Motion for Partial Summary 
Judgment on Build's Consequential Damages Claim. (R. 750-775). 
Clyde-Geneva joined in that motion. 
• December 12, 2013-Build filed its opposition to the Motion for 
Partial Summary Judgment on Build's Consequential Damages 
Claim, which included a Declaration of Freddie Stromness. (R. 3577-
600; 3636-43). In that declaration, as filed, Stromness states in the last 
paragraph that "Build' s economic enterprise value as of Dec. 31, 
2006, falls in the range of $15MM to $15.SMM." (R. 3642). The decla-
ration contained no other statement regarding Build's value at any 
point.3 
• August 5, 2014-As agreed, Fred Stromness was deposed by counsel 
for Clyde-Geneva. During the deposition, Stromness testified as fol-
lows: 
Q: ... My understanding is you have got an expert who has 
gone through to try and analyze the business devastation 
claim. Is that right? 
3 Build has since claimed that it inadvertently failed to file a second declaration on 
December 13, 2013 where Stromness stated Build' s present value at $140,000, and that 
the signature pages of the two declarations were also switched by mistake. Clyde-
Geneva and UDOT do not dispute that Build' s error was inadvertent. However, Clyde-
Geneva and UDOT did not receive the second declaration until August 25, 2015-long 
after all discovery on this case was completed, and long after any party had any 
opportunity to question Stromness on his opinions. Mr. Stromness' testimony in his 
second deposition contradicts his declarations because he testified that he was unquali-
fied to answer questions regarding calculation of Build' s business devastation damages. 
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A: I am aware that Ms. Whitaker [sic] has undertaken that 
task. 
Q: You haven't undertaken the task to go through the books 
and records of Build, Inc. to try to analyze or come up with a 
damage calculation for any business devastation claim? 
MR. TROUT: I'm going to object to the form of that question. 
STROMNESS: My knowledge, my education, my experi-
ence does not give me the understanding. My experience 
does not give me the understanding I perceive I need to an-
swer your question, sir. 
I know that Ms. Whitaker [sic] undertook to create-under-
took to create a report, but its depth, its breadth-
Q: Have you done any analysis of the books and records of 
Build, Inc. to make a determination as to what damages Build, 
Inc. sustained by reason of the business devastation? 
MR. TROUT: I'm going to object to the form and instruct the 
witness not to answer. You are now moving into an area 
that's post the deposition that was conducted by UDOT, 
which Mr. Wilson attended. And I'm going to instruct him 
not to answer. 
Q: Are you going to testify at trial as to any damages sus-
tained by Build, Inc. by reason of the business devastation? 
MR. TROUT: I'm going to instruct the witness not to answer 
that question. That's a strategic decision between he and his 
attorney in this matter. It's privileged. He is instructed not to 
answer. 
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Q: As of this date, Mr. Stromness, have you made any analysis 
of any quantification of any damages sustained by Build, Inc. 
by reason of what you claim to be a business devastation by 
Clyde-Geneva? 
MR. TROUT: Object. Same instruction. You are not allowed 
to answer that question. 
Q: What amount of damages is Build seeking for business 
devastation against Clyde-Geneva and UDOT in this proceed-
ing? 
MR. TROUT: Object to the form of the question. It's been 
asked and answered. The witness is instructed not to answer. 
(Exhibit B, Stromness Deposition, August 5, 2014, pp. 72-75, 
108-109).4 
• December 18, 2014- Judge Kennedy issued an Order in which he 
denied Clyde-Geneva and UDOT's Motion for Partial Summary 
Judgment on consequential damages, finding that Build had pre-
sented evidence "most notably in the form of Joan Whitacre's expert 
opinion" that created an issue of material fact that precluded sum-
mary judgment. (See December 18, 2014 Order, R. 9835-9841). 
4 In direct response to Build' s counsel directing Mr. Stromness not to answer questions 
regarding Build' s business devastation claim, Judge Harris succinctly noted in the 
October 1, 2015 oral arguments: " ... not only did the defendants not have a copy of the 
declarations and certainly were all willing to forgive people's clerical errors, but the fact 
is, the defendants did not have copies of these declarations and wanted to inquire, I 
think quite fairly, of Mr. Stromness about his damages theories and computations with 
regard to this claim that's the big claim. And they endeavored to ask about it at the 
second deposition in August, 2014, and Mr. Trout refused to allow that, he refused to 
allow any questioning about the damages calculation ... when the defense attempts to 
ask about the particulars of whatever damages computation might be out there, they're 
actively thwarted at the deposition when they attempt to ask about that." (R. 15613-14). 
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• August 28, 2015 - Counsel for Clyde-Geneva and UDOT first re-
ceived the Declaration of Freddie Stromness Regarding Build, Inc.' s 
Value, in which Stromness sets out his method for calculating 
Build' s value at $15MM-$15.SMM on December 31, 2006. (R. 13016-
27). The same day, Clyde-Geneva and UDOT also received, for the 
first time, which Build claims is the correct last page of a Strom-
ness' s declaration regarding consequential damages, which states 
that Build' s, post-liquidation value is $140,000. (R. 12978-13015). 
At the hearing of this Motion held October 1, 2015 (after more than three 
years of litigation}, the district court centered its analysis and questioning on 
Build's failure to ever provide a computation of its consequential damages. The 
district court pointedly asked Build' s counsel: 
The Court: What is your computation? You know, we're way past 
all discovery deadlines, I think it's fair for these guys· to ask and it's 
- and I'm asking you now: What's your damages computation? 
What number are you going to have somebody give to the jury that 
they should award you on this business devastation claim? 
Mr. Fetzer: It's going to be based on that $50 million (sic) evaluation 
and $140,000 years later, in other words, the business has been dev-
astated, the value of that business is gone. Somewhere in between -
The Court: ... What is the number? 
Mr. Fetzer: I don't have that number as I stand here today . ... 
Have we disclosed that number? And the answer is no. 
(R. 16272-73). When pressed, Build admitted further that Fred Stromness would 
be Build's sole witness to testify as to the amount of damages sustained, despite 
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having prevented any questioning on that topic at his deposition. (R. 16273-74, 
16292). 
Noting the alternative option of essentially beginning the case over againS, 
the district court granted Clyde-Geneva and UDOT's motion, and excluded 
testimony by Whitacre and Stromness regarding the amount of consequential 
damages. The court then ruled "Mr. Stromness will not be able to talk about 
things that he hasn't already talked about. And because he hasn't already talked 
about the damages computation and because we don't have an amount, even as 
we sit here today, I think the effect of that is -is that the dama - the business 
devastation claim will end up failing for lack of proof. (R. 16304). The court's 
written order reflected that conclusion, and dismissed the consequential damag-
es claim for lack of proof. 
I. 
STATEMENT OF THE FACTS 
LEGACY PROJECT BACKGROUND. 
UDOT issued a notice of award to Clyde on November 14, 2006. (R. 11111). 
5 Judge Harris noted in October 1, 2015 oral arguments, u ••• we have five months or so 
before trial, could-could we somehow try to put the genie back in the bottle, try to-
try to set some sort of new discovery deadlines, deadlines for pre-trial dis-or for initial 
disclosure obligations, which again, you shouldn't be setting right before trial, dead-
lines for a deposition that was thwarted, deadlines for new experts and potentially new 
expert depositions ... given the amount of work that's going to be involved going 
forward ... to re-open discovery for all of these purposes." (R. 16302-03). 
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The notice to proceed was issued on November 22, 2006. (Id.) Clyde entered into 
a prime contract dated November 20, 2006, with UDOT for the Legacy project 
that included the construction of eight (8) bridges. (Id.) The original approximate 
sum of the prime contract was $99,681,923.87. (Id.) Clyde entered into a subcon-
tract with Build on January 23, 2007. (Id.) Build's scope of work included driving 
1,076 pipe piles (which pipe materials were furnished by UDOT) at nine different 
structures, sheet pile walls at 39 locations for the bridge structures, and tempo-
rary sheet pile pursuant to UDOT plans and specifications. (Id.) The original 
subcontract amount for Build' s scope of work on the Project was $2,207,836.00 
($1,563,326 for the installation of the owner-supplied pipe piles; $644,510 for 
sheet piles). (Id.) It is significant to note that the scope of pipe pile work to be 
performed by Build on the Legacy project comprised only 1.5% of the entire 
Prime Contract scope of work. (Id.) 
There were some minor variations in the plan depth to which some piles 
were estimated to be driven versus the actual depth to which a few of the piles 
were driven. (R. 11112). A few were driven deeper than the estimated depth and 
some were not driven as deep as had been estimated. (Id.) Such variations were 
anticipated. (Id.) Because of the anticipated variations of depth, pile driving is 
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traditionally, and on the Legacy project specifically, paid on the basis of a unit 
price per lineal foot actually driven. (Id.) Ultimately, the estimated bid length of 
driven pipe piles that was bid upon by Build was approx. 96,186 lineal feet 
("LF"). (Id.) The final paid length of pipe piles was approx. 96,615.21 LF, for a net 
total increased pipe pile length of approx. 429 .21 LF or 0.4 %. (Id.) 
Build was paid for every foot of pile driven on the Legacy project at the 
agreed upon contract unit prices. (Id.) In addition, Build was paid an additional 
$130,000.00 for alleged increased costs in driving the low headroom piles on the 
Project. (Id.) Build claims that it performed extra work and is therefore entitled to 
be paid an additional $1.4 million plus consequential damages. (R. 11113). 
Build' s claimed costs are unsupported by and inconsistent with Build' s job cost 
records. (Id.) Build' s job cost records demonstrate that Build did not suffer a loss 
on the Legacy project. (Id.) Rather, Build's job cost records show that Build made 
a profit of $704,047.00 on the Project - a 22.5% profit margin. (Id.) 
In fact, Build likely made substantially more profit on the Legacy project 
than is currently shown in its job cost records because about $1 million of the $2.5 
million in Build's Legacy project job costs were "allocated" to the job cost reports 
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by Build management (whose initials are FS)6 as something called a D&R 
allocation. (Id.) The historical job cost records from Build shows that it typically 
made anywhere from 10-15% profit margin on all its construction jobs. (Id.) 
However, on the Legacy project Build has already made a 22.5% margin (even 
with $1 million of Build's costs mysteriously "allocated" to the Project). (Id.) If 
Build was awarded its pending claim of $1.4 million, Build would earn an 
astounding profit margin of 87%. (Id.) 
The fact that Build' s underlying claim for lost profits on the Legacy project 
is unsupported and inconsistent highlights exactly why Build' s unmeritorious 
consequential damages claim was dismissed by the district court. Build cannot 
prove any essential element of its damage claims. 
II. CONSEQUENTIAL DAMAGES. 
The thrust of Build's claim is that it began work on the three UDOT 
projects around the same time and that UDOT failed to pay Build for extra work 
and changed conditions on each of the projects ( and Clyde-Geneva failed to pay 
Build on the Legacy project). (R. 171-80). As a result, the amount that Build 
claims is estimated to exceed $5 million. (Exhibit A, 141). Build claims it was 
6 When Fred Stromness, the President and Treasurer of Build, was questioned about who "FS" was he testified he 
"did not know." (Exhibit B, pg 10). 
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ultimately forced out of business in 2012, some three years after completion of 
the last project. 
However, Build' s consequential damages claim is suspect, and it is easy to 
see why Build has been unable to adequately support the claim. In March 2010, 
after the three projects at issue were completed, Build hired Kevin Nilsen to 
replace Mr. Stromness as president and CEO of Build. Mr. Nilsen testified that 
when he reviewed Build's business records he found that "there was quite a bit of 
cash flow" or "pretty healthy" cash flow from 2007-2009, the exact time period 
during which Build performed on the subject projects. (R. 7172, 10534). 
While Build claims that UDOT reduced the amount of work that Build 
could do as a result of diminished bonding capacity, just the opposite occurred. 
From 2009 to 2010, UDOT actually increased Build's "prequalified" capacity to 
work as a direct contractor on UDOT projects by nearly 50% from $20,125,000.00 
to $30,175,000.00. (R. 7173). This increase lasted through July 1, 2011, long after 
the completion of the three projects. (Id.; 7229-34). 
Stromness also admitted that Build faced challenges for a number of years 
pre-dating 2007 that led him to put the business up for sale. (R.7173). In fact, he 
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had been looking for a potential buyer willing to make a "realistic offer" since 
approximately 2000. (Id.; 7311-7312) 
In the summer of 2007, prior to the starting of the first of the three projects 
that are the subject of this lawsuit, Mr. Stromness candidly stated in an email that 
he did "not quite have the mental fortitude needed to operate and manage Build 
in the new construction market as it exist." (R. 7174, 7316). 
Eventually, Build hired Kevin Nielsen to replace Stromness as its CEO. 
Kevin Nilsen, who was hired to "turn around" Build in March 2010, testified as 
to what he discovered when he took over for Mr. Strornness as president and 
CEO of Build. (R. 7176, 10329). He identified multiple adverse financial and 
business challenges that Build experienced, both pre-dating his involvement 
with Build and during his employment, all of which were unrelated to and 
independent of any alleged failure of Clyde-Geneva and UDOT to pay monies 
"due and owing" to Build, including: 
1. Mr. Stromness "having a difficult time making decisions with 
regard to day-to-day operational decisions" as of at least Novem-
ber 2009. (Id.; R. 10525-29) 
2. Build's excessive legal and accounting fees. (R. 10329, Exhibit E, 
Nilsen Depo., at 25) 
3. Build's failure to settle "the UDOT issue" in order to "stop the 
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bleeding". (R. 10329; 10537) 
~ 
4. Stromness's failure to communicate litigation settlement offers to 
Build's CEO, despite Mr. Nilsen's recommendation that the suit 
be settled and Mr. Nilsen's expectation that all settlement offers 
would be presented to him as Build's CEO and president. (R. 
~ 10329-30, 10552-54, 10559-62) 
5. Build' s inability to make profits while working as a general con-
tractor on actual "bridge construction projects", in contrast to 
~ providing subcontract pile or foundation work, beginning in at 
least 2007. (R. 10330, 105030, 105035-36) 
6. Build continuing to provide general contractor services on exist-
ing and new bridge building projects after 2010 without a ~. 
demonstrated ability to "maintain steady profitability". (R. 10330, 
10534-36) 
7. Excessive overhead for company executives, including Mr. ~ 
Stromness's mother on the payroll. (R. 10330, 10531, 10546-47) 
8. Failure to require outside vendors to submit to competitive bid-
ding requirements. (R. 10330, 10531) ~ 
9. Failure to consider changing Build to an ESOP (Employee Stock 
Ownership Plan). (R. 10330, 10531-32) 
~ 
10. The decision of Build's Board of Directors to cease operations, 
even though Nilsen repeatedly advised the Board that the busi-
ness could be "turned around". (R. 10330, 10533) 
~ 
11. Build's failure to continue "turn around" efforts that had resulted 
in dramatic overhead reductions, streamlined operations, and an 
increased focus on tank and pile work "which were proving prof-
itable". (Id.) 
~. 
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12. Build's employment of incompetent or excess shop managers, 
~ bookkeepers, project managers, and project superintendents. (R. 
10330, 10538-39) 
13. Variable surety bonding market cycles beginning in 2010 which 
~ became increasing "hard" with increasing bond and premium 
rates and decreased bond availability. (R. 10330, 10540-41) 
14. CNA Surety's decision in March or April 2011 to not provide 
...J further surety credit to Build, except on a project by project basis . (R. 10331, 10542) 
15. Outside accounting firm overcharging and failing to provide 
I.J 
timely information. (R. 10331, 10543) 
16. Stromness's passion for the present litigation getting "in the way 
of day- to-day decisions". (R. 10331, 10554-55) 
~ 17. Stromness's inability or failure to allow the new CEO from mak-
ing and implementing proper employment hiring/firing decisions 
due to "loyalty" issues to long term employees. (R. 10331, 10544; 
Exhibit E, Nilsen Depo., at 47, 130-136.) 
...,;) 
18. Excessive employee salaries. (R. 10331, 10545-46) 
19. Build's retention of approximately $500,000 in excess and unused 
~ equipment until 2011. (R. 10331, 10547-48) 
20. Build's decision to incur excessive debt of $800,000-$900,000. 
(R10331, 10548-47) 
~ 
21. Build's failure to follow accepted accounting practices, including 
in the proper accounting for project overhead. (R. 10331, 10556-
10558) 
v;) 
22. Failure to procure a letter of credit from Wells Fargo Bank in 
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23. 
24. 
25. 
26. 
27. 
28. 
29. 
30. 
31. 
32. 
August 2010 as a condition for further bonds being issued by 
CNA Surety. (R. 10331, 10562-10563) 
Wells Fargo Bank's decision in early 2009 not to renew Build's 
line of credit. (R. 10331, 10564-10565) 
Downturn in general economy and specifically in the construe-
tion industry, with money "getting tighter" and fewer projects be-
ing placed out for bid. (R. 10331, 10566) 
Build 's competitors being willing to bid on the few available pro-
jects on a less profitable "buy the job" basis just in order to keep 
their employees busy and on the payroll. (Id.) 
An increased number of competitors in Build's field of work. (R. 
10332, 10566-67) 
Build receiving an unfavorable agreement for a line of credit with 
Prime Alliance. (R. 10332, 10568-69) 
Far West Bank withdrawing a line of credit. (R. 10332, 10571) 
Build employees "milking" projects with excessive overtime 
without proper management controls and oversight. (R. 10332, 
10572) 
State and local governmental agencies withdrawing projects 
scheduled to be bid upon and others extending contracts to com-
petitors based upon negotiated rates. (R. 10332, 10573) 
Federal government putting projects and federal funds on hold. 
(R. 10332, 10574) 
Employees bidding on jobs, including large bridge projects, 
without authority and proper bidding experience. (R. 10332, 
10577) 
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""' 
33. The years of 2009, 2010 & 2011 were all unprofitable years for 
Build. (Exhibit E, Nilsen Depo., at 177:3-5). 
34. In 2010, Build lost $1.4 million dollars on a Wyoming DOT pro-
,,d) ject, another loss of $200,000-$250,000 on an Idaho DOT project 
(Lorenzo bridge) and another loss of $600,000 on another Idaho 
DOT project (Menan Bridge). (R. 10579-80). 
i.tJ 35. During the 2010-2012 timeframe, jobs were underbid, over ex-
pensed and totally mismanaged by Build. (R. 10579). 
36. The losses suffered by Build in 2010 on projects were carrying 
:vJ 
over into 2011 and 2012, creating the problem with Build' s busi-
ness continuing. (Exhibit E, Nilsen Depo., at 169:6-14). 
37. The Stromness family had taken money out of Build to finance 
vJ 
outside projects to develop and build post offices as a primary 
source of income for the Stromness family entities. (Exhibit E, 
Nilsen Depo., at 182:25 to 183:12). 
38. Build turning down a favorable line of credit of $1,000,000 to 
4 $3,500,000 from the Bank of American Fork in anticipation of ob-
taining an even more favorable anticipated $2,000,000 line of 
credit from Zion's Bank. (R. 10332, 10569-70) 
v;) 39. Zion's Bank's 11out of left field" failure to live up to verbal com-
mitment to extend a line of credit. (R. 10332, 10570) 
40. The refusal of the Bank of American Fork to renew its expired 
VJ) commitment to a line of credit after Build "was left standing at 
the altar" by Zion's Bank. (R. 10332, 10575-76) 
41. Fraud and defalcation of company checks by a project superin-
vJ tendent, including payment of kick-backs by suppliers. (R. 10333, 
10581-82) 
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42. Unanticipated tax and insurance audits that resulted in costs of 
approximately $120,000. (R. 10333, 10586) 
43. Build's employee health insurance program through 2009 which 
resulted in additional expenses of approximately $105,000 annu-
ally. (R. 10333, 10587) 
44. Build's failure to negotiate a commercially competitive rent for 
office and yard space, resulting in excess expenses of approxi-
mately $60,000 annually. (Id.) 
45. Excessive use of business consultants, resulting in excess expens-
es of approximately $75,000 annually. (Id.) 
46. The unwillingness of Mr. Stromness or the Stromness family and 
related businesses to further capitalize Build to permit Mr. 
Nilsen's turnaround efforts to continue. (R. 10333, 10583). 
There were many more factors, totally extraneous to the actions or inac-
tions of Clyde-Geneva and UDOT, which could be pointed to as adversely 
impacting the financial standing of Build between 2007 and 2010 which led 
Build's Board to eventually elect to close down Build's operations. (R. 7180). 
However, Mr. Nilsen made clear in an August 26, 2010 email the single biggest 
factor driving Build's struggles, stating "the economy is the single biggest factor 
[sic] today. This recession is the worst that I have seen in my 35 years in the 
business." (Id.; 7361-63). 
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Considering all of the factors weighing in to Build' s demise, Build should 
have disclosed a detailed, precise calculation of the amount of its loss attributable 
to Clyde-Geneva and UDOT. (R.15781-82). But it produced nothing; consequen-
tial damages were still being computed. (Id.) Build never supplemented its initial 
disclosures to identify the amount of its claimed consequential damages. Build' s 
expert never testified as to the amount of its claimed consequential damages, and 
its owner, Fred Stromness, was directed by counsel not to answer questions 
about the amount of any claimed consequential damages. (Id.) In short, as the 
parties were preparing for a nine-week trial and well after discovery had ended, 
the parties were still unaware of the amount of damages Build would seek at 
trial. Build' s attorney did not even know the amount of consequential damages 
that Build was going to be seeking as late as October 1, 2015, the date of oral 
argument on the pretrial motions. (R. 16270-73, 78, 92-93, 299-304). 
SUMMARY OF THE ARGUMENT 
The district court correctly dismissed Build' s claim for consequential dam-
ages. The law of the case doctrine does not apply to this case, and Judge Harris 
had discretion to revisit any previous rulings at the request of the parties or on 
his own accord. Also, Build asserts for the first time on appeal a claim for 
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attorney's fees under a third-party tort rule theory as a component of its conse-
quential damages. This argument is raised for the first time on appeal and the 
Court need not address it because Build failed to preserve this claim for appeal. 
Accordingly, this Court should affirm the district court's order. 
ARGUMENT 
The district court correctly dismissed Build' s claim for consequential dam-
ages. Build now argues that the decision should be reversed simply because the 
district court's procedure is not to Build' s liking. Build' s incorrectly assumes that 
a district court judge's hands are tied unless a party has filed a particular motion. 
Because the law provides the district court the discretion to make the rulings it 
did, and because the substance of those rulings are correct, this Court should 
affirm the district court's order. 
I. THE DISTRICT COURT CORRECTLY DISMISSED BUILD'S CLAIM 
FOR CONSEQUENTIAL DAMAGES. 
a. The District Court Has the Authority to Review the Motion for Clari-
fication as a Motion to Reconsider. 
The District Court properly took Clyde-Geneva's and UDOT's Motion for 
Clarification as a motion to reconsider Judge Kennedy's denial of summary 
judgment. As Build points out in its brief, "the substance, not caption, of a 
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motion is dispositive in determining the character of the motion." Trembly v. 
Mrs. Fileds Cookies, 884 P.2d 1306, 1310 n. 2 (Utah Ct. App. 1994); Kunzler v. 
O'Dell, 855 P.2d 270, 273. While it is true that Clyde-Geneva and UDOT original-
ly presented the Motion as a request for the Court to clarify its prior ruling, and 
to make rulings on what it viewed as unresolved issues, including "whether 
Build' s Arcadia Project Claims are barred by Build' s failure to comply with the 
notice of claim provisions of the contract," Build argued, and the district court 
accepted, that Clyde-Geneva and UDOT were in fact requesting that the court 
reconsider the prior ruling. Build argued at length in its opposition memoran-
dum that the district court would violate the coordinate judge rule if it reconsid-
ered Judge Kennedy's prior ruling. Clyde-Geneva and UDOT responded to that 
argument on reply. 
At the hearing, Build made an oral motion to dismiss Clyde-Geneva and 
UDOT's "motions with respect to Arcadia and Legacy on the grounds that we've 
not had an opportunity to address them as Rule 54 and Rule 56 motions, respec-
tively." (R. 16121 ). The district court denied Build' s motion, stating that it was 
"skeptical" that Build had not had an opportunity to address Appellees motions 
as requests for the court to reconsider "since [Build] spent significant time 
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accusing them of just that." (R. 16128). The court then stated, in the context of 
both the Legacy and Arcadia motions that it recognized that Clyde-Geneva and 
UDOT were asking it to reconsider Judge Kennedy's prior rulings, and ruled that 
it would consider those arguments and reconsider prior rulings where appropri-
ate. (R. 16143). Later in the hearing, the district court's ruling on the Arcadia 
Motion further demonstrates that the court was reconsidering Judge Kennedy's 
prior ruling. The court stated "I'm given a little bit of pause by [the] argument 
that Judge Kennedy heard all of this .... I'm mindful of that, but I don't under-
stand how-how he distinguished Meadow Valley." (R. 16387). 
Build now argues that Clyde-Geneva's and UDOT's Motion was an un-
timely motion for summary judgment simply because Clyde-Geneva and UDOT 
initially sought clarification, rather than reconsideration of Judge Kennedy's 
order, and the district court's written order expressly stated that it considered the 
Legacy Motion to be a motion to reconsider, but it was silent as to the Arcadia 
Motion. This argument ignores the entire context of the district court's ruling 
from the bench that it would reconsider issues previously decided by Judge 
Kennedy-including issues on both Arcadia and Legacy. Judge Harris correctly 
determined the nature of Clyde-Geneva's and UDOT's Motion from its content-
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not from its caption. 
Moreover, the Supreme Court has held that a district court can reconsider 
prior rulings sua sponte under Rule 54(b ). IHC Health Services, Inc. v. D& K Man-
agement, Inc. 2008 UT 73, <][27, 196 P.3d 588. Accordingly, even if Clyde-Geneva 
and UDOT brought a different motion-or no motion at all-Judge Harris was 
free to rule on the district court's prior decision while the case was pending 
before him. He properly exercised his discretion to do so. 
b. Judge Harris Acted Within His Discretion When He Reconsidered 
Judge Kennedy's Prior Ruling. 
Build next argues that, although it is unquestionable that the district court 
would have discretion to reconsider its prior rulings so long as the same judge is 
assigned to the case, see IHC Health Services, 2008 UT 73 at <JI 27, it loses that 
discretion when the case is transferred from one judge to another based on the 
"coordinate judge rule." See Aplt. Br. p. 25. This argument fails for three rea-
sons. First, while several Utah cases have recognized that, except in certain 
circumstances, one district judge cannot overrule another district court judge of 
equal authority, many other Utah cases demonstrate that, as to interlocutory 
orders, a trial court is free to reconsider its prior rulings regardless of a change in 
judge. See Mid-America Pipeline Co. v. Four-Four, Inc., 2009 UT 43, <JI 11 216 P.3d 
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352. This position is in keeping with Utah Rules of Civil Procedure Rule 54 and 
should be upheld. Second, when the law of the case doctrine does not apply, a 
judge is free to revisit prior rulings at the request of the parties or sua sponte. IHC 
Health Servs. v. D & K Mgmt., 2008 UT 36, <J[ 27. Third, if the coordinate judge rule 
applies, the district court's order properly falls under the exception allowing 
reconsideration when "it appears to the second judge that the first ruling was 
clearly erroneous and will infect the subsequent proceedings with error." Red 
Flame v. Martinez, 2000 UT 22, <JI<JI 4-5, 996 P.2d 540. For any of these three 
reasons, the Court should deny Build' s request to reverse Judge Harris' dismissal 
of Build' s claims. 
i. A Dist1ict Court May Reconsider Interlocutory Orders, Regardless 
of Whether There has been a Reassignment. 
In Mid-America Pipeline Co. v. Four-Four, Inc., 2009 UT 43, 216 P.3d 352, the 
Utah Supreme Court rejected Build's very argument that Judge Harris erred in 
reversing Judge Kennedy's previous ruling. In that case, the parties had entered 
into a settlement of most of their claims, and agreed that remaining claims would 
be pursued in a particular fashion, and that they would agree on the language of 
an amended complaint to be filed to address the claims. Id. at <JI 4. The parties 
were ultimately unable to reach an agreement as to the language of the amended 
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complaint, and Mid-America filed an action to enforce the parties' agreement, and 
to allow it to file a complaint with the language it proposed. Judge Henroid 
agreed and allowed Mid-America to file its amended complaint. Id. at 1 7. Mid-
America filed a similar, but not identical complaint, and Four-Four moved to 
strike it. Id. at 18. The case was reassigned to Judge Faust, who interpreted the 
parties' agreement differently, and reversed Judge Henroid' s prior order, finding 
that the version of the complaint proposed by Four-Four was consistent with the 
parties' agreement, not the version proposed by Mid-America. Id. at 
On appeal, Mid-America argued that Judge Faust violated the "law of the 
case" by overruling Judge Henroid's prior ruling. The court rejected this argu-
ment, concluding: 
Mid-America inverts the law by suggesting that law of the case doc-
trine prevents a district court from reconsidering a resolved issue. 
Law of the case does not prohibit a district court judge from revisit-
ing a previously decided issue during the course of a case, regardless 
of whether the judge has changed or remained the same throughout the pro-
ceedings. Rather, 'the doctrine allows a court to decline to revisit is-
sues within the same case once the court has ruled on them.' IHC 
Health Servs., Inc. v. D&K Mgmt., 2008 UT 36126 (emphasis added). 
The Supreme Court again made clear in McLaughlin v. Schenk that a district 
court had the discretion to reconsider its prior rulings-even when the case is 
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reassigned- regardless of whether the criteria of the coordinate judge rule are 
met. 2013 UT 20, <_[22, 299 P.3d 1139. The court held, 
There are exceptions to the law of the case. In these situations, a 
judge is required to reassess a prior ruling. These situations are '(1) 
when there has been an intervening change of authority; (2) when 
new evidence has become available; or (3) when the court is con-
vinced that its prior decision was clearly erroneous and would work 
a manifest injustice.' Mid-Am. Pipeline, 2009 UT 43 at<[ 14. 
2013 UT 20 at<[ 24 (emphasis added). Mclaughlin makes clear that a district court 
has the discretion to reconsider prior interlocutory orders, but reconsideration is 
mandatory if any of these criteria are met. The district court is not, as Build 
suggests, prohibited from reviewing interlocutory orders unless the criteria are 
met. 
Build points to the Supreme Court's recent decision in USA Power as a con-
firmation that Utah follows its interpretation of the coordinate judge rule-
opposite of that articulated in Mclaughlin. But USA Power is a far different case. 
USA Power was twice heard by the Supreme Court on appeal. 2016 UT 20, <[ 25. 
In the first appeal, the Supreme Court reversed the trial court's grant of summary 
judgment to defendants. Id. The case then went to trail, the jury found in plain-
tiffs' favor, and the trial court granted a judgment notwithstanding the verdict in 
defendants' favor, which was then appealed. Id. ':I[<[ 25-27. With respect to the 
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discussion on the law of the case, the Supreme Court's analysis was focused on 
whether its decision in the first appeal was controlling as to the same issues in 
the second appeal. Id. <_[ 36. It adopted, for purposes of interpreting rulings on 
factual matters by appellate courts, the coordinate judge rule, and then concluded 
that the "different light" exception to the rule applies when a court hears the 
same issue after evidence has been presented at trial. Id. 1 38. It did not adopt 
the coordinate judge rule with respect to a district court's interlocutory orders, 
and it did not overrule Mid-America, McLaughlin, or any of the other cases 
confirming a district court's discretion to reconsider its own interlocutory orders. 
ii. Since the Law of the Case Docfrine does not Apply to a Case, Judge 
Harris had Complete Discretion to Reconsider and Overturn Previ-
ous Rulings of Judge Kennedy even if Judge Harris Inherited the 
Case. 
The law of the case doctrine applies to decisions on appeal and on remand, 
and not to cases that are currently before the district court prior to an appeal. See 
McLaughlin v. Schenk, 2013 UT 20, <J[ 21,299 P.3d 1139, 1144; See also Blackmore v. 
L&D Dev. Inc., 2016 UT App 130, <j[ 31(holding that the district court judge was 
well within his discretion in setting aside the previous judge's ruling on a motion 
for summary judgment). "While there are exceptions to the doctrine of law of the 
case, these exceptions function only to dictate when the district court has no discretion 
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but rather must reconsider a previously decided, unappealed issue." IHC Health Servs. 
v. D & K Mgmt., 2008 UT 36, 133 (emphasis added)(holding that the district 
court judge did not abuse his discretion by declining to revisit an issue he had 
previously ruled on while the case was not on appeal, and therefore not subject 
to the law of the case doctrine). In addition to the ruling in IHC Health Servs, 
McLaughlin and Blackmore also clarify that the exceptions are for cases where the 
law of the case doctrine applies, and the court must reconsider the ruling if any 
of the three exceptions apply. See also Mid-Am. Pipeline Co. v. Four-Four, Inc., 2009 
UT 43, '111 13-15, 216 P.3d 352, 355-56 (holding that the replacement judge did not 
abuse his discretion by re-visiting the previous judge's order for a fairness 
hearing). 
McLaughlin and Blackmore go on to explain that if the law of the case doc-
trine does not apply, the trial court is free to re-visit a previous ruling sua sponte 
or at the direction of one of the parties. See also IHC Health Servs. v. D & K Mgmt., 
2008 UT 36, 127. In Blackmore, Judge Shumate granted summary judgment to 
Blackmore on whether the defendants breached the material terms of the 
agreement. Blackmore v. L&D Dev. Inc., 2016 UT App 130, 1 9. Judge Shumate 
granted a writ of attachment to Blackmore that the defendants appealed to this 
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court for interlocutory review. Id., at 110. This court affirmed the writ of 
attachment, but vacated the remedy because it exceeded the scope of a prejudg-
ment writ of attachment. Id. Judge Shumate subsequently recused himself from 
proceeding further with the case, citing a desire to appear impartial to the 
parties. Id., at 'i[ 11. After Judge Stott was assigned to the case, the defendants 
filed a motion to reconsider and set aside the previous summary judgment 
ruling. Id., at 'i[ 12. Judge Stott agreed with the defendants that the previous 
motion for summary judgment was made in error, and he set aside the previous 
ruling from Judge Shumate. Id. Analyzing the events leading up to the appeal, 
the court in Blackmore held that Judge Stott was well within his discretion to set 
aside the previous ruling because the law of the case doctrine and the mandate 
doctrine did not apply here. The court stated: 
"The Utah Supreme Court has explained that the substitution of a new 
judge does not alter the court's discretion to modify a prior decision: 'Law 
of the case does not prohibit a district court judge from revisiting a 
previously decided issue during the course of a case, regardless of 
whether the judge has changed or remained the same throughout 
the proceedings. Rather, the doctrine allows a court to decline to re-
visit issues within the same case once the court has ruled on them.' 
McLaughlin v. Schenk, 2013 UT 20, 'i[ 22,299 P.3d 1139. 'While a case 
remains pending before the district court prior to any appeal, the parties are 
bound by the court's prior decision, but the court remains free to reconsider 
that decision ... sua sponte or at the suggestion of one of the parties.' IHC 
Health Servs., 2008 UT 73, 127, 196 P.3d 588 (footnote omitted); ac-
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cord Utah R. Civ. P. 54(b) (providing that when a case involves mul-
tiple claims or parties, any order or other decision that does not ad-
judicate all of the claims is subject to revision at any time before a fi-
nal judgment on all the claims). 'This is true even when a second 
judge has taken over the case because the two judges, while different 
persons, constitute a single judicial office.' PC Crane Serv., LLC v. 
McQueen Masonry, Inc., 2012 UT App 61, <JI 43,273 P.3d 396 (citation 
and internal quotation marks omitted). Three situations require the 
court to reconsider a matter: '(1) when there has been an intervening 
change of authority; (2) when new evidence has become available; or 
(3) when the court is convinced that its prior decision was clearly er-
roneous and would work a manifest injustice.' Mid-America Pipeline 
Co. v. Four-Four, Inc., 2009 UT 43, <_II 14,216 P.3d 352 (citation and in-
ternal quotation marks omitted). These exceptions to the law of the 
case doctrine 'function only to dictate when the district court has no 
discretion but rather must reconsider a previously decided, unap-
pealed issue.' Id. Thus, the supreme court has observed that these 'excep-
tions do not operate to bar a replacement judge from reconsidering an issue 
previously ruled on by a prior judge in the same case.' McLaughlin, 2013 
UT 20, <_II 24, 299 P.3d 1139." Blackmore v. L&D Dev. Inc., 2016 UT App 
130, <JI 31 ( emphasis added). 
The court explained that the previous interlocutory appeal did not address issues 
ruled on by Judge Stott, and therefore did not fall under the law of the case 
doctrine or implicate the mandate rule for following the appeals court. Id., at <j[ 
32. 
In the case at hand, Judge Harris recognized he had discretion to re-visit 
Judge Kennedy's previous ruling on summary judgment, and Build acknowl-
edged that the case law allowed Judge Harris discretion to change or overrule 
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Judge Kennedy. (R. 16135). At the hearing, Build again sought to strike the 
motions for clarification on the Legacy and Arcadia projects on the basis that 
were motions to reconsider under Rule 54(b), and that Build had no opportunity 
to address that issue in the briefing. (R. 16127). Judge Harris heard Build's 
argument, and on questioning, Build admitted as follows: 
The Court: And Judge Kennedy would have the discretion, which 
he may or may not chose to exercise, he would have the discretion 
under Rule 54 and under the non-final order rules that come down 
from above, he would have the discretion to change or later or over-
rule himself in any way he saw fit; right? 
Mr. Trout: That would be true. 
The Court: Okay. So why don't I have the same authorization? Sit-
ting now in Judge Kennedy's seat? Discretion, I guess. I mean, I may 
want - I may not want to exercise it, but I want - I want to make 
sure I understand what you' re telling me. Are you telling me that I 
don't have the discretion to examine these issues again? 
Mr. Trout: I'm not saying that at all, you certainly have that discre-
tion. The case law is clear on that. (R. 16135)(emphasis added). 
Judge Harris understood that as a replacement judge for the case he had 
the discretion to change Judge Kennedy's previous ruling. The law of the case 
doctrine does not apply in this instance because the case was not on remand 
from an appeal. Judge Harris properly ruled the court would reconsider argu-
ments made to Judge Kennedy, stating: 
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"I have the discretion to do this and I intend to exercise it here in 
this case today. I'm certainly not going to just throw up my hands 
and say: Well, Judge Kennedy made these rulings, so that's that. ... 
I certainly appreciate the arguments being made [by Build] and I 
recognize that the defendants are, to a large degree and in some in-
stances, the plaintiffs, too, are asking me to reconsider things Judge 
Kennedy decided. But I intend to listen to the parties today and-
and may very well, depending on how the arguments go, I may very 
well end up making some changes to some things Judge Kennedy 
decided. I'm going to-I'm not going to simply reject those argu-
ments simply because they've been made before. I'm convinced 
there's at least some issues I ought to listen to today." (R. 16142-43). 
Build is now arguing that Judge Harris erred by overruling Judge Kenne-
dy's ruling. (See Brief of Appellant, p. 17 <_[ 2). Build would have the court 
believe that the law of the case doctrine does not allow for discretion in this case 
despite already admitting at the hearing that Judge Harris had discretion to 
change or overrule Judge Kennedy, and that the case law supported this discre-
tion. After acknowledging that there are some instances when a judge has 
discretion to re-visit previous rulings, Build then makes the argument that the 
law of the case doctrine applies and that Clyde-Geneva and UDOT need one of 
the three exceptions to re-visit a previous ruling. (See Brief of Appellant, p. 28-29 
<j[ 3). Build incorrectly asserts that the law of the case doctrine applies to this 
issue, and the Supreme Court of Utah has already explained that the law of the 
case doctrine does not apply when the case is not on remand or appeal. 
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Judge Harris did not violate the law of the case doctrine by making a sua 
sponte ruling for summary judgment in response to the motion for clarification. 
When Judge Harris took over the case from Judge Kennedy upon Judge Kenne-
dy's retirement, the case was not on appeal or remand and Judge Harris's rulings 
were not subject to the law of the case doctrine. A judge or a subsequent judge 
assigned to the same case may re-visit a previous ruling at any time before the 
case is appealed and subsequently subject to the law of the case doctrine. Once 
the case is appealed or remanded back to the district court judge, this discretion 
is no longer valid unless one of the three exceptions applies, and at that point it 
becomes mandatory to re-visit the issue. The law of the case doctrine does not 
apply to this case, and Judge Harris had discretion to revisit any previous rulings 
at the request of the parties or on his own accord. Accordingly, this Court 
should affirm the dismissal of Build's consequential damages claim by Judge 
Harris. 
iii. Build Waived its Argument that the District Court Could Not Re-
consider its Prior Order. 
If the district court erred in reconsidering its prior orders, it did so because 
Build invited the error. At the hearing, the district court asked Build's counsel 
whether it lacked the discretion to reconsider Judge Kennedy's prior orders. 
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Build's response was "you certainly have that discretion. The case law is clear on 
that." (R. 16135). Build should not now be allowed to argue to the contrary. 
c. Build Failed To Ever Provide A Computation Of Its Consequential 
Damages. 
Build has failed to comply with the Utah Rules of Civil Procedure, through 
failing to satisfy Rules 26(a)(l )( c) and 30( c)(2) through its repeated and continual 
failure to provide the amount of its alleged consequential damages, and has 
repeatedly sought to delay discovery. In its initial disclosures, Build stated that 
its damages had not yet be completely calculated and that "this initial disclosure 
will be timely supplemented upon completion of such calculation. Upon 
information and belief, Build asserts that this damage figure will exceed the sum 
of $5,000,000.00" (See Exhibit A, 140-141). Despite this assertion and after more 
than three years of litigation, Build never provided a calculation of its conse-
quential damages. In response to UDOT's Motion for Summary Judgment on 
Build' s Consequential Damages Build filed a Declaration of Freddie Stromness 
regarding Build's consequential damages which stated that he thought Build was 
worth $15 to 15.5 million dollars in 2006. (R. 3642). Alone this number did not 
provide an updated calculation as required by Rule 26(a)(l)(c). 
Build has since claimed that it inadvertently failed to file a second declara-
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tion on December 13, 2013 where Stromness stated Build' s present value at 
$140,000, and that the signature pages of the two declarations were also switched 
by mistake. Clyde-Geneva and UDOT do not dispute that Build's error was 
inadvertent. However, Clyde-Geneva and UDOT did not receive the second 
declaration until August 25, 2015-long after all discovery on this case was 
completed, and long after any party would have any opportunity to question 
Stromness on his opinions. 
Even with the ultimate disclosure of the alleged $140,000 present value of 
Build, Build has not provided an updated calculation of its consequential 
damages. During the hearing where Judge Harris made the decision to dismiss 
Build' s consequential damages claim, Judge Harris asked Build to provide the 
calculation of its damages. In light of the numbers provided in Stromness' 
declarations, Judge Harris asked Build' s attorney "are you standing here today 
telling me that your computation is $15 million minus $140,000, equals whatever 
that is ... are you telling me that that's what your computation is? Or are you 
telling me it's something else or are you telling me you don't know?" To which 
Build' s attorney responded "I'm telling you that that is not our computation." 
Judge Harris responded "What's your damages computation? What number are 
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you going to have somebody give to the jury ... what is the number?" And the 
response was simply "I don't have that number as I stand here today ... Have 
we disclosed that number? And the answer is no." (R. 16117-16441, p. 156-157). 
Throughout discovery, Build avoided providing the computation of its 
consequential damages through contradictory deposition testimony, delay, and 
avoidance. In the first Deposition of Mr. Stromness, Mr. Stromness testified that 
Build' s business devastation claim is based upon Joan Whitacre' s report. ( See 
Exhibit C, Stromness Depo, vol. 2 pp. 83-84). Then during Ms. Whitacre's 
deposition, the following interchanges occurred where she repeatedly denied 
having made any computation of damages: 
Q: And is your report suggesting that Build has been damaged in 
the amount of $15.4 million as a result of the nonpayment of the 
amounts they're claiming in this lawsuit? 
A: There wasn't anywhere in my report where I computed dam-
ages. 
Q: So your computation of that amount is not intended by you to 
be a representation of a damage amount? 
A: It is not. (Exhibit D, Whitacre Deposition, p. 84). 
Q: Are you offering an expert opinion at all as to the value of Build 
at any point in time? 
A: I am not. (Id. p. 90). 
44 Digitized by the Howard W. Hunter Law Library, J. Reuben Clark Law School, BYU. 
Machine-generated OCR, may contain errors.
Q: And I think you testified today, you're not expressing any ex-
pert opinion in this matter about the valuation of Build over any pe-
riod of time either? 
A: Iamnot. 
Q: And you're not-you've never been asked to testify about any 
claim for business devastation? 
A: I have not. 
Q: You're not expressing any expert opinion about any business 
devastation claim? 
A: I am not. (Id. pp. 119-120). 
After Ms. Whitacre testified that she had not done any computations to de-
termine the amount of Build' s business devastation claim, Clyde-Geneva sought 
that exact information from Mr. Stromness in his second deposition. In an 
attempt to discover the amount of Build's business devastation claim, Clyde-
Geneva asked the following questions, to which Build's attorneys instructed Mr. 
Stromness not to answer: 
Q: Have you done any analysis of the books and records of Build, 
Inc. to make a determination as to what damages Build, Inc. sus-
tained by reason of the business devastation? 
MR. TROUT: I'm going to object to the form and instruct the wit-
ness not to answer. You are now moving into an area that's post the 
deposition that was conducted by UDOT, which Mr. Wilson attend-
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ed. And I'm going to instruct him not to answer. 
Q: As of this date, Mr. Stromness, have you made any analysis of 
any quantification of any damages sustained by Build, Inc. by rea-
son of what you claim to be a business devastation by Clyde-
Geneva? 
MR. TROUT: Object. Same instruction. You are not allowed to an-
swer that question. 
Q: What amount of damages is Build seeking for business devasta-
tion against Clyde-Geneva and UDOT in this proceeding? 
MR. TROUT: Object to the form of the question. It's been asked 
and answered. The witness is instructed not to answer. (See Exhibit 
_J Stromness Deposition, August 5, 2014, pp. 72-75, 108-109). 
The trial court found that Build was "way out of bounds" in its instruc-
tions to Stromness not to answer deposition questions. (R. 16252) In fact, the 
Court found that thwarted discovery when counsel instructed Mr. Stromness not 
to answer questions by Clyde-Geneva's counsel at least 25 times. (See Exhibit B, 
Stromness Depo. August 5, 2014 5:6-7, 7:22-8:17, 8:24, 32:15-16, 51:6-7, 57:17-18, 
60:2, 74:25, 75:10-11, 75:19, 87:22-23, 88:9-10; 89:19-20, 95:10, 95:14-15, 95:21-22, 
106:25, 108:23-24, 109:4-5, 110:15, 111:19-20, 116:8, 129:2-3, 137:7-8, 137:12-13). 
Judge Harris took specific note of this and stated "So the question in my mind is, 
why did you not let these guys ask that question ... you have three reasons 
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under the rule where you can instruct the witness not to answer and these 
particular instructions not to answer didn't fit into any of the three." (R. 16275). 
Counsel also prohibited any questions by UDOT or Clyde-Geneva regarding a 
declaration that Mr. Stromness issued after fact discovery was over, a document 
which potentially provided insight into the amount of Build' s consequential 
damages. (See Exhibit B, 138-139). Again Judge Harris took note of this in the 
following interchange: 
THE COURT: So basically, what you're saying is, our chief damages 
witness has some opinions to render about damages and because of 
the way this came out chronologically, they're never going to get a 
chance to depose our chief damages witness on the basis for his 
computation and his opinions. 
MR. TROUT: That's really not what we're saying. 
THE COURT: But that's the effect of it. (R. 16282-83). 
Build further delayed and avoided providing this relevant information in 
Mr. Stromness' deposition where he answered that he had no recollection, or 
words to that effect, at least 50 times. He also answered that he relied on the 
advice of his certified public accountants, although he was unwilling or unable to 
describe that advice at all, at least 29 times. Furthermore, he routinely gave 
nonresponsive, repetitive answers that appeared to be pre-crafted by counsel 
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throughout his deposition (See e.g. Exhibit B, pp. 61-63), and gave answers that 
were clearly designed to frustrate and obstruct any meaningful discovery. For 
example, when asked to identify the pile driving equipment that Build used on 
the legacy project, Mr. Stromness began by listing the contents of a quarter-inch 
drive socket set-worth probably only a few dollars, and inconsequential to this 
case-rather than discuss the large pile hammers and cranes central to the 
case. (See Exhibit B, pp 37-38). 
Build's discovery tactics astounded Judge Harris, and during the hearing 
he reiterated "you've admitted to me ten minutes ago, Mr. Fetzer, that even 
standing here today on your own two feet, on October 1st, 2015, you cannot give 
me or them what your damages number is. How-How is that possible? You've 
got an obligation to disclose that right up front and then you've got an obligation 
to seasonably supplement that so that those guys can explore it. And when they 
tried to explore it, Mr. Trout wouldn't let them." (R. 16117-16441, p. 162). 
d. Build's Attorney Fees Are Not Consequential Damages. 
Build asserts for the first time on appeal that, in addition to the value of its 
business, it also claims attorney's fees under a third-party tort rule theory as a 
component of its consequential damages. Since this argument is raised for the 
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first time on appeal, the Court need not address it because Build failed to 
preserve for appeal. 
The Court should not consider Build' s argument, that Judge Harris' dis-
missal of Build' s consequential damages claim should be reversed because 
Build' s consequential damages include attorney fees under the third-party tort 
rule in addition to the business devastation value. The Court of Appeals "gener-
ally will not consider an issue unless it has been preserved for appeal." Myers v. 
Utah Transit Auth., 2014 UT App 294, <_[ 18,341 P.3d 935,940, cert. denied sub nom. 
Myers v. UTA, 347 P.3d 405 (Utah 2015) (citing Patterson v. Patterson, 2011 UT 68, 
<_[ 12,266 P.3d 828). In order to preserve an issue for appeal "a party must 
specifically raise the issue 'in such a way that the trial court has an opportunity 
to rule on that issue."' Id. ( citing 438 Main St. v. Easy Heat, Inc., 2004 UT 72, <_[ 51, 
99 P .3d 801 ). 
Build has not preserved the argument that its attorney fees are consequen-
tial damages. In Build's Amended Complaint, Build presented a section titled 
"Consequential Damages from Concurrent Conduct." (R. 201). This section sets 
forth multiple different causes for its claimed consequential damages relating to 
Build's alleged business devastation, but does not include attorney fees as a 
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consequential damage. (R. 201-03). 
Next, in an attempt to satisfy Rule 26(a)(l)(c) of the Utah Rules of Civil 
Procedure, Build' s initial disclosures set forth its alleged damages. Build alleged 
three different types of damages. The first was Build' s alleged damages based off 
UDOT's alleged contractual breaches relating to the I-215 and Arcadia projects 
and was based off of calculations set forth in Exhibit A which was attached to the 
disclosures. The second was Build' s alleged damages relating to its contracts 
with Clyde-Geneva on the Legacy Project, which were based off of the calcula-
tions set forth in Exhibit B. Lastly, Build alleged a business devastation claim 
against both UDOT and Clyde-Geneva. This claim was set forth as follows: 
In addition to the damages described above, Build suffered business 
devastation damages, including but not limited to loss of future 
business opportunities, cash flow, and bonding and borrowing 
capacity. These damages were foreseeable consequences of UDOT's 
failure to pay amounts due and owing to Build on each of the pro-
jects; and/or they were a direct and proximate result of UDOT's fail-
ure to pay amounts which UDOT knew, should have known, and/or 
acknowledged were due and owing to Build on each of the Projects. 
Such damages were also foreseeable consequences of UDOT' s fail-
ure to participate in the Dispute Resolution Board process in good 
faith and of UDOT's breach of the partnering agreement with Build; 
and/or they were a direct and proximate result of UDOT demanding 
that Build engage in the Dispute Resolution Board process, in which 
UDOT never intended to participate in good faith and failed to par-
ticipate in good faith. Such damages were also foreseeable conse-
quences of UDOT' s breaches of its contracts and relationships with 
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and 
Build; or they were a direct and proximate result of UDOT's inten-
tional, unreasonable, unconscionable, and willful deviation from 
reasonable standards of conduct, by which UDOT set out to, and 
furthered actions which were intended to, devastate Build' s busi-
ness, foreclose future business opportunities, and deprive Build of 
the cash flow required to sustain Build' s business; or they were both. 
The amount of such business devastation damages is being calcu-
lated, but is not yet complete. This initial disclosure will be timely 
supplemented upon completion of such calculation. Upon infor-
mation and belief, Build asserts that this damage figure will ex-
ceed the sum of $5,000,000.00. 
Clyde-Geneva's breaches of its subcontract with Build on the Legacy 
project, including its failure to present Build' s claim fully and in 
good faith, caused foreseeable business devastation damages, in-
cluding loss of future business opportunities, cash flow, and 
bonding and borrowing capacity. The amount of such damages is 
being calculated and will be disclosed when the calculation is 
complete. 
(See Exhibit A, 140-141 (emphasis added)). Nowhere within Build's initial 
disclosures does it make specific reference to attorney fees as part of its conse-
quential damages. Additionally, Build has not supplemented its disclosures to 
provide for a claim of attorney fees as consequential damages. 
Beyond failing to include attorney fees as part of Build's consequential 
damages in its pleadings, initial disclosures and all supplements, in response to 
UDOT's Motion for Partial Summary Judgment regarding Build's Consequential 
Damages, Build stated that "Build's consequential loss claim ... is for its future 
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profits" and "[t]he measure of damages for Build's consequential loss is the lost 
profits measure" (R. 3587-88). Now here in this response does Build allege that its 
attorney fees are part of its alleged consequential damages. In the briefing and 
oral argument regarding Clyde-Geneva and UDOT's Motion In Limine to 
Exclude testimony of Joan Whitacre and Freddie Stromness, Build never dis-
closed that it was incorporating its attorney fees as part of its consequential 
damages. 
Additionally, after Judge Harris signed the order dismissing Build' s "claim 
for 'Consequential Damages for Concurrent Conduct' stated on pages 8 through 
10 of its Amended Complaint," Build neither objected, filed a motion to recon-
sider, nor filed a motion to clarify that Build's consequential damages claim 
included attorney fees through the third-part tort rule. 
Build's appellate brief also fails to adequately point to where Build pre-
served this issue for appeal. In the Statement of the Issues, Build states that 
"evidence of consequential damages was preserved at R. 7173," and yet this page 
of the record makes no mention of attorney fees as part of consequential damag-
es. (See Brief of Appellant p. 3). 
Build' s only argument that it has preserved this issue for appeal by previ-
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ously alleging attorney fees as part of its consequential damages is tenuous at 
best and ultimately fails due to its own actions. Build could argue that attorney 
fees are implied where it stated in its Initial Disclosures that "[s]uch damages 
were also a foreseeable consequence of UDOT' s failure to participate in the 
Dispute Resolution Board process in good failed ... and/or they were a direct 
and proximate result of UDOT demanding that Build engage in the Dispute 
Resolution Board process," but this argument is unpersuasive. (See Exhibit A, 
Plaintiff's Initial Disclosure 140). More problematic than the fact that these 
assertions do not clearly imply attorney fees is the fact that "such damages" 
refers to Build's business devastation claim. Although, Build's Appellate Brief 
claims that Kevin Nilsen is able to provide testimony as to Build' s attorney fees, 
Build's attorney fees are a subset of the business devastation claim. At oral 
argument, Judge Harris specifically asked "Mr. Stromness is the one you have in 
mind to do this [testify about business devastation]?" to which Mr. Fetzer 
responded "Not just in my mind. Mr. Stromness is the man who will be testify-
ing about that value." (R. 15604). Furthermore, Build admits that Stromness will 
be Build's witness regarding its business devastation claim in footnote 6 of its 
Appellate brief saying, "Build admitted that Mr. Stromness would testify 
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concerning Build's business devastation claim." (See Brief of Appellant p. 37). 
Through its own admissions, Mr. Stromness was Build's only witness that 
could potentially testify as to the amount of Build' s business devastation claim, 
and the only argument available to Build to claim that it preserved attorney fees 
as consequential damages is through its initial disclosures, which would place 
attorney fees as a subset of Build's business devastation claim. The exclusion of 
Stromness' testimony, and Build' s only possible testimony as to the amount of its 
business devastation claim (which would include attorney fees) was based off of 
a Rule 37 sanction, which is reviewed for abuse of discretion. Kilpatrick v. 
Bullough Abatement, Inc., 2008 UT 82, 123, 199 P.3d 957, 965; Goggin v. Goggin, 
2013 UT 16, <J[ 26, 299 P.3d 1079, 1088. 
Build has failed to preserve the issue of attorney fees as consequential 
damages. It has failed to cite to any instance in the record where this issue was 
preserved or even previously asserted. Additionally, in not bringing this issue to 
Judge Harris' attention after Judge Harris dismissed the entire consequential 
damages claim, Build failed to provide the trial court an opportunity to rule on 
the issue. Without providing the trial court an opportunity to rule on the issue of 
Build' s attorney fees being a part of its consequential damages, Build failed to 
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preserve that issue for appeal. Because Build failed to preserve this issue for 
appeal, this Court should not consider the issue. 
However, even if the Court finds that Build preserved this issue for appeal 
and that Build may be entitled to recover its attorney's fees, the consequential 
damages claim directly addressed in Build' s pleadings, the motion for summary 
judgment, and the motion to exclude witnesses, and that Judge Harris ultimately 
dismissed is the value loss of Build' s business. That claim should remain 
dismissed for the reasons set forth herein. 
CONCLUSION 
The district court correctly dismissed Build' s claim for consequential dam-
ages. Because the law provides the district court the discretion to make the 
rulings it did, and because the substance of those rulings are correct, this Court 
should affirm the district court's order. 
DATED this 24th day of October, 2016. 
BABCOCK,PC 
55 
Digitized by the Howard W. Hunter Law Library, J. Reuben Clark Law School, BYU. 
Machine-generated OCR, may contain errors.
Certificate of Service 
I hereby certify that on this 24th day of October, 2016, a true and correct 
copy of BRIEF OF APPELLEES CLYDE .. GENEV A CONSTRUCTORS, W.W. 
CL YOE & CO., & GENEVA ROCK PRODUCTS, INC. was served by the 
method indicated below, to the following: 
Clark B. Fetzer 
FETZER SIMONSEN & BOOTH, P.C. 
50 West Broadway, Suite 1200 
Salt Lake City, UT 84101 
KimJ. Trout 
TROUT LAW, PLLC 
3778 N. Plantation River Dr., Suite 101 
Boise, ID 83703 
Stanford P. Fitts 
S. Spencer Brown 
STRONG & HANNI 
102 South 200 East, Suite 800 
Salt Lake City, UT 84111 
• U.S. Mail, Postage Prepaid 
• Hand Delivered 
• Overnight Mail 
• Facsimile 
• ECF 
• U.S. Mail, Postage Prepaid 
• Hand Delivered 
• Overnight Mail 
• Facsimile 
• ECF 
• U.S. Mail, Postage Prepaid 
• Hand Delivered 
• Overnight Mail 
• Facsimile 
ilECF 
/s/ Sharon T. Ortega 
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Clark B. Fetzer (#1069) 
FETZER SIMONSEN & BOOTH, P.C. 
50 West Broadway, Ste 1200 
Salt Lake City, UT 84101 
Phone: (801) 328-0266 
Fax: (801) 328-0269 
clark@mountainwestlaw.com 
Kim J. Trout (Idaho Bar# 2468) 
TROUT JONES GLEDHILL FUHRMAN, P.A. 
P.O. Box 1097 
Boise, ID 83701 
Phone: (208) 331-1170 
Fax: (208) 331-1529 
KTrout@idalaw.com 
Attorneys for Plaintiff 
IN THE THIRD JUDICIAL DISTRICT COURT 
IN AND FOR SALT LAKE COUNTY, STATE OF UTAH 
BUILD INC., a Utah corporation, 
Plaintiff, 
vs. 
UTAH DEPARTMENT OF 
TRANSPORTATION, an agency of the State 
of Utah; CLYDE-GENEVA 
CONSTRUCTORS A JOINT VENTURE, a 
Utah joint venture; W.W. CLYDE & CO., a 
Utah corporation; and GENEVA ROCK 
PRODUCTS, INC., a Utah corporation, 
Defendants. 
PLAINTIFF'S 
INITIAL DISCLOSURES 
Civil No. 090904101 
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CLYDE-GENEVA CONSTRUCTORS A 
JOINT VENTURE, a Utah joint venture; 
W.W. CLYDE & CO., a Utah corporation; 
and GENEVA ROCK PRODUCTS, INC., a 
Utah corporation, 
Third Party Plaintiffs, 
vs. 
UTAH DEPARTMENT OF 
TRANSPORTATION, 
Third Party Defendant. 
Plaintiff, Build Inc. ("Build"), hereby makes the following disclosures pursuant to Rule 
26 of the Utah Rules of Civil Procedure. 
A. Individuals likely to have discoverable information: 
The_ following individuals are likely to have discoverable information supporting 
plaintiffs claims or defenses. "Arcadia project," "1-215 project," and "Legacy project" have the 
meanings described in Build's Amended Complaint. "All projects" means the Arcadia project, I-
215 project, and Legacy project. "F AK" means Fluor Ames Kraemer. 
1. Brian Adams 
UDOT 
Legacy Parkway Legacy Design-Environmental Manager 
801-383-3109 
With respect to the Arcadia project, Brian, an employee ~fUDOT, may have created, or have 
knowledge of communications, meetings, and documents which were created or occurred in 
relation to the project. 
2 
Digitized by the Howard W. Hunter Law Library, J. Reuben Clark Law School, BYU. 
Machine-generated OCR, may contain errors.
261. Loma Stradinger 
Duchesne County 
Commissioner 
734 N Central Street 
P.O. Box 910 
Duchesne, UT 84021 
With respect to the Arcadia project, Loma may have created, or have knowledge of 
communications, mee~ings, and documents which were created or occurred in relation to the 
Project. 
262. Roland Stanger . 
Roland.Stanger@fhwa.dot.gov 
With respect to the Arcadia project, Roland may have created, or have knowledge of 
communications, meetings, and documents which were created or occurred in relation to the 
Project. 
263. Tod Straw 
UDOT 
Legacy Parkway Legacy Segment 3 Inspector 
801-447-3563 
With respect to the Legacy project, Tod may have created, or have knowledge of 
communications, meetings, and documents which were created or occurred in relation to the 
Project. 
264. Freddie Stromness 
c/o Fetzer Simonsen & Booth, P.C. 
801-328-0266 
With respect to the Arcadia, I-215, and Legacy projects and Build's business devastation claim, 
Mr. Stromness, as President of Build Inc. has created, or has knowledge of communications, 
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meetings, and documents which were created or occurred in relation to the Projects . Mr. 
Stromness has direct personal knowledg of and understanding of the damage claims, the 
constructability issues on each of the Projects, and of the business devastation claim of Builds. 
265. Richard Stromness 
c/o Fetzer Simonsen & Booth, P.C. 
801-328-0266 
With respect to the Arcadia, I-215, and Legacy projects, Richard,. is an employee of Build Inc., 
has created, or has knowledge of communications, meetings, and documents which were created 
or occurred in relation to the Project. 
266. Leona Sullivan 
UDOT 
Legacy Parkway Legacy Environmental Oversight 
801-383-3118 
With respect to the Legacy project, Ms. Sullivan may have created, or have knowledge of 
communications, meetings, and documents which were created or occurred in relation to the 
Project. 
267. Jesse Sweeten, PE 
UDOT 
Construction 
POBS Engineer 
801-965-3 84,6 
With respect to the I-215 project, Jesse Sweeten may have created, oi: have knowledge of 
communications, meetings, and documents which were created or occurred in relation to the 
Project. 
268. Jason Taylor 
Clyde Geneva Constructors 
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b. AR 006104-AR 006164* 
- -
c. AR_008518 -AR_008948* 
d. AR_009185 -AR_010142 
e. AR_010293 -AR_010494* 
f. AR_012247 - AR_012268 
g. AR~0l9643 -AR_020045 
h. i2_000040 - i2_000113* 
I. i2_Q0Q563 - i2_000697* 
J. i2_004988 - i2_004991 
k. i2_001292 - i2_001356* 
1. i2_002991 - i2_003014* 
m. i2_005014 - i2_005143* 
n. LE_040447 - LE_041425 
o. LE_049906 - LE_049926 
p. LE_057366 - LE_058324 
q. LE_056776 - LE_057365 
Other Documents and Files 
a. FAK.00001 -FAK.07185 
b. LE_056018 - LE_056775 
c. LE 054503 - LE 056775 
- -
GRAMA documents 
a. LE_016471 - LE024548 
Photographs 
b. LE 054216 - LE 054502 
- -
C. LE_055741 - LE_055810 
C. Computation of Damages 
Damages caused by UDOT 
Attached hereto and incorporated as if fully set forth herein is a computation of categories 
of damages claimed by Plaintiff. Attached hereto as Exhibit "A" are the damage calculations for 
the Arcadia project as of August 15, 2012. Attached hereto as Exhibit "B" are the damage 
ca1culations for the Legacy project as of August 15, 2012. Included with the documents 
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produced herewith are documents and other evidentiary material upon which such computations 
are based. 
With respect to the 1-215 project, as stated in Build's Amended Complaint, Build's 
claims include but are not limited to UDOT's failure to promptly pay all amounts due, including 
but not limited to retainage, pursuant to the requirements of Utah law. 
In addition to the damages described above, Build suffered business devastation 
damages, including but not limited to loss of future business opportunities, cash flow, and 
bonding and borrowing capacity. These damages were a foreseeable consequence of UDOT' s 
failure to pay amounts due and owing to Build on each of the projects; and/or they were a direct 
and proximate result ofUDOT's failure to pay amounts which UDOT knew, should have known, 
and/or acknowledged were due and owing to Build on each of the Projects. Such damages were 
also a foreseeable consequence of UDOT' s failure to participate in the Dispute Resolution Board 
process in good faith and of. UDOT's breach of the partnering agreement with Build; and/or they 
were a direct and proximate result of UDOT demanding that Build engage in the Dispute 
Resolution Board process, in which UDOT never intended to participate in good faith and failed 
to participate in good faith~ Such damages were also a foreseeable consequence of UDOT' s 
breaches of its contracts and relationships with Build; or they were a direct and proximate result 
of UDOT' s intentional, unreasonable, unconscionable, and willful deviation from reasonable 
standards of conduct, by which UDOT set out to, and furthered actions which were intended to, 
devastate Build's business, foreclose future business opportunities, and deprive Build of the cash 
flow required to sustain Build' s business; or they were both. The amount of such business 
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devastation damages is being calculated, but is not yet complete. This initial disclosure will be 
timely supplemented upon completion of such calculation. Upon information and belief, Build 
asserts that this damage figure will exceed the sum of $5,000,000.00. 
Damages caused by Clyde-Geneva 
Exhibit "B," which is a computation of damages on the Legacy project; also applies as a 
computation of damages caused by Clyde-Geneva because Clyde-Geneva warranted the 
sufficiency of the pipe pile installation design. Clyde-Geneva also breached its subcontract with 
Build in respects including, but not limited to, failing to pay Build in full or in a timely manner 
for its work and failing to present Build's claims against UDOT fully and in good faith. In 
addition, Clyde-Geneva is responsible for quantum meruit damages, including but not limited to 
the benefit conferred by Build's performance of the Legacy project work that may be considered 
outside the scope of Clyde-Geneva's subcontract with Build on the Legacy project. 
Clyde-Geneva's breaches of its subcontract with Build on the Legacy project, including 
its failure to present Build's claim fully and in good faith, caused foreseeable business 
devastation damages, including loss of future business opportunities, cash flow, and bonding and 
borrowing capacity. The amount of such damages is being calculated and will be disclosed when 
the calculation is complete. 
D. Insurance Agreements 
Plaintiff will produce a copy of policy no. CLP 3-238-160-B of Bituminous Insurance 
Companies. 
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IN !BE !BrlU) JUDICIAL DISD.ICl' ComtT OF SALl' IJUCE COUN'l'f 
STA.ff: OF~ 
Bun.D, INC. , a Utah ) 
co1::poration, ) Civil No. 090904101 
) 
Plai,ntiff, ) DEPOSUl'.ON OF: 
) FREDDIE N. SROMNESS 
v. ) 
) !Ami: August 5, 2014 
~ DEP~ OF ) 
TlUWSPOa!EMION, an agency ) Judge !Cennedy 
of the State of Otah; ) 
CL!DE-GENEVA CONSRUC'!ORS ) 
A JOIN! vmr.rtJRE, a tJtah ) 
joint venture; W.W. CLmE ) 
, co., a Utah co1::poration; ) 
and GENER1U, ROCK PRODtJCTS, ) 
INC., a Utah co:r:poration, ) 
) 
Defendants. ) 
) 
CL'iDE-GENEYA CONSRUC!ORS ) 
A JOIN! VEN1'0RE, a Utah ) 
joint venture, W.W. CLYDE ) 
& CO., a Utah cozporation; ) 
and GENEVA ROCK PRODUCTS, ) 
INC., a Utah co1::poration, ) 
) 
'.rhird Party ) 
Plaintiffs, ) 
) 
v. ) 
) 
Ul'AB DEPAR!l!MEEff OF ) 
~SPORT.MION, ) 
) 
nird Party ) 
Defendant. ) 
) 
Deposition of FREDDIE N. S'mOMNESS, taken on 
behalf of the Defendants Clyde-Geneva Constructors, W.W. 
Clyde & Co., and Geneva Rock Products, Inc., at the 
offices of Babcock Scott & Babcock, P.C., 505 East 20 
South, Suite 300, Salt Lake City, Utah, before Jill. C. 
Dunford, Certified Shorthand Reporter, pursuant to 
Notice. 
APPEARANCES 
For the Plaintiff: 
Kim J. Trout 
TROO! LAW, PLLC 
3178 N. Plantation River Dr. , Suite 101 
Boise, ID 83703 
For the Defendant Utah Department of Transportation: 
Stanford P. Fitts 
STRONG & DNHI 
3 Triad Center, suite 500 
Sa1t Lake City, Utah 84180 
For the Defendants Clyde Geneva Constructors, W.W. Clyde 
& Co. , and Geneva Rock Products, Inc: 
Robert!'. Babcock 
Cody W. Wilson 
BABCOCK scan & BABCOCK, PC 
505 East 200 South, Suite 300 
Salt Lake City, Utah 84102 
Also Present: Richard KlucJchohn 
Richard Strcmness 
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INDEX 
FR.EDDIE N. SROMNESS 
EXB:IBI!S 
No. 281 
No. 282 
Examination by Mr. Babcock 
Examination by Mr. Fitts 
INDEX TO EDIBITS 
Build Inc. 
General Ledger Detail by Account 
LE 048626 - 28 
Declaration of Freddie N. 
Stronmess Dated January 31, 2014 
-ooOoo-
August 5, 2014 
PROCEEDINGS 
FBEDDIE N. STP.OMNESS, 
4 
138 
81 
138 
9:05 a.m. 
called as a witness herein, having been first duly sworn 
by the Certified Court Reporter to speak to the truth, 
was examined and testified as follows: 
MR. BABCOCK: 'fhe record can reflect this is 
the continuation of the deposition of Freddie Strcmness. 
(BY MR. BABCOCK) 
Q. Of course, you have been put under oath 
again, so you understand you are under oath today? 
A. I do. 
Q. Are you under any medication today that would 
iJii)ai.r your ability to answer the questions honestly 
today? 
A. Ho. 
MR. TP.001': Bob, before we go any further, 
I'd l.ike to make a sma11 record that thi.s extension of 
the Stromness deposition i.s done as a courtesy to you 
based on your and Cody's request. And that it was agreed 
to as an accotm10dation because of your specific request 
related to the examination of Mr. Str01m1ess regarding 
accounting records. That was the specific item I recall 
from our conversation during one of the conferences, in 
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1 particular one of our conferences, met and confer 
2 conferences. And that we intend to limit the deposition 
3 testiioony and that we don't consider it appropriate to 
4 ask any questions related to items which have arisen 
5 since Mr. Stromness's deposition was concluded last year. 
6 And that questions that have been asked and answered will 
7 not be answered again. 
8 And that as we have noted in correspondence, 
9 UDOT's participation will be limited and we will not 
10 allow the deposition to be reopened with respect to the 
11 UDOT's participation. 
12 With that said, thank you for that opportunity 
13 and we'll rove forward. 
14 MR. BABCOCK: We' 11 see how it iiipacts the 
15 specific questions as we go. 
16 MR. FITTS: A clarification, Kim. When you 
17 mentioned limiting the deposition to exclude items that 
18 have occurred since, as I understood what you said, items 
19 that have occurred since the last time we had 
20 Mr. StrOIImess in a deposition setting, that would include 
21 specifically the last declaration of Mr. Stromness and 
22 the attached exhibits. And that it's your intent that 
23 questions about that would not be allowed and you would 
24 instruct Mr. Stromness not to answer; is that correct? 
25 MR. TROU'l: That's highly likely. 
1 Q. (BY MR. BABCOCK) Let me show you what has 
2 been previously marked as Exhibit 99. Do you recognize 
3 that docunent? 
4 A. Let me take a roomant to look through this. 
5 (Witness reviewed exhibit.) 
6 A. I have reviewed this exhibit, Mr. Babcock. 
7 Q. Thank you. As I understand it, this is the 
8 latest Job Cost Report. It that your understanding as 
9 well? 
10 MR. TROU'i: Object to the form. 
11 TBE nmss: No. 
12 Q. (BY MR. BABCOCK) Do you know which report is 
13 the latest Joh Cost Report? 
14 MR. TROUT: Sm objection. 
15 THE WITNESS: As we sit here today, I do not 
16 know. 
17 Q. (BY MR. BABCOCK) Why, as you sit here today, 
18 do you think this is not the latest Job Cost Report? 
19 MR. TROU'i: Object to the fotm. 
20 THE WITNESS: It has the date on it affixed 
21 to every page, March 18th, 2008. 
22 Q. (BY MR. BABCOCK} Are you aware of any job 
23 costs that were incurred by Build that are not reflected 
24 in this report? 
25 MR. TROUT: Object to the form. 
5 
6 
1 TBE Wimss: As we sit here today, I have no 
2 way to -- I have no recollection to answer one way or 
3 another. 
4 Q. (BY MR. BABCOCK) If we look at the last 
5 page, page 66 of the report, it indicates that the total 
6 costs that are posted on the report are just over 2.4 
7 million. 
8 Do you see that? 
9 A. I do. 
10 Q. Do you have any reason to believe that's not 
11 an accurate representation of the total costs that Build 
12 has claimed and incurred in perfoming the work on the 
13 project? 
14 MR. TROU'i: Object to the form. 
15 HE WITNESS: As we sit here today, I do not 
16 know if there was a later version of this Job Cost Detail 
17 Listing. If you have another doC1DOODt that might help 
18 me ... 
19 Q. {BY MR. BABCOCK) Did you review your 
20 transcript of your prior deposition before coming today? 
21 A. I did not. 
22 MR. TROU'i: I'll save you some titre. I 1m not 
23 going to have you ask him any questions about his 
24 deposition transcript. And if you perceive that you are 
25 going to do that, we can short circuit this process right 
1 now. 
2 MR. BABCOCK: ; 1m going to have him review --
3 MR. TROUT: He's not doing it. Sorry. You 
4 wouldn't have had that opportunity in front of the court 
5 reporter at the time of the original deposition. You're 
6 not going to have that opportunity now. I'm not going to 
7 have him answer questions regarding what he may or may 
8 not have said in that transcript. Be said what he said. 
9 And the record, whatever it might be, will speak for 
10 itself. 
11 MR. BABCOCK: It absolutely will, Kim. I 111 
12 ask the question and you can pose your objection. I'm 
13 trying to -- since the witness didn't review it and 
14 doesn't recall, I'm trying to start off with accounting 
15 questions. 
16 MR. llOUf: I apologize, Bob, we're not going 
17 to go there. 
18 Q, (BI MR. BABCOCK) You were asked this 
19 question, on page 114 of the transcript. 0Are you aware 
20 of any later Job Cost Detail Listing?" On line 8, if you 
21 will look at that and see what your answer was, if you 
22 recall if there was any later Job Cost Detail Listing? 
23 MR. TROUT: I1m going to object to the 
24 question and instruct the witness not to answer, not to 
25 respond in any fashion. This is not cross examination on 
7 
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a prior transcript. 
Q. (BY MR. BABCOCK) You have been instructed 
not to answer; is that right, rred? 
MR. TROUT: I can respond for him. He' s been 
instructed not to answer and he's not going to respond. 
Q, (BY MR. BABCOCK) Go back to the first page 
of that exhibit. I'd like to ask you about SOD3 of the 
entries in the Job Cost Detail Listing, Exhibit 99. 
Lines 6 and 7 on that entry, entries 6 and 7, 
March 26th of 107 and March 27th of '07. 
A. Would you point those out what you are 
referring to? I don't see anything marked with a line. 
Q. Do you see where there are a couple of 
entries that say "Move costs to 1069 m per rs 11 ? 
A. I do see that. 
Q, Can you tell ma what that neans? 
A. As we sit here today, I cannot tell you what 
that neans. I can tell you that I relied on the advice 
of my CPAs in all transactions. 
Q. Is TMT, are they the initials for Tina Tullis 
in your office? 
A. I do not believe so. 
Q. Do you know what the Tm stands for? 
A. I do not. 
Q. It says "Move costs to 1069." 1069 is the 
1 your job nmrber for the Legacy project; is that right? 
2 A. Job 1069 is the Legacy project. 
3 Q. So it says "Move costs to 1069 M per rs. 11 
4 Who is per FS? 
5 A. I would be supposing to answer that question. 
6 But I will tell you that what is recorded, all 
7 transactions were on advice of my certified public 
8 accountants. 
9 Q. Do you think the rs are your initials for 
10 Fred Stromness? 
11 MR. !ROUT: If you know. 
12 THE nmss: I cannot answer that with 
13 certainty, Mr. Babcock, just as I do not know what TMT 
14 stands for. It is possible one way or another. 
15 Q. (BY MR. BABCOCK) Do you recall having any 
16 discussion on or about March 26 of 2007 with your 
17 accountant about making any adjustments to costs for the 
18 Legacy project? 
19 MR. TROUT: Object to the form. Calls for 
20 privileged conmunication. I'll instruct the witness not 
21 to answer. 
22 MR. BABCOCK: Do you think there's soma 
23 privilege? 
24 MR. !ROUT: I will withdraw the objection. 
25 You can answer, if you recall what you said to somebody 
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in March of 2007, if you recall. 
Q. (BY MR. BABCOCK) Excuse ne, I didn't ask you 
what you told the accountant. I asked what the 
accountant, the advice the accountant gave you, if you 
had a discussion with an accountant on or about March 26 
or 27th of 2007? 
MR. TROUT: I' 11 object to the fotm of that 
question. 
!HE nmss: Would you restate the question 
then, Mr. Babcock? 
Q. (BY MR. BABCOCK) You testified today that 
all of the transactions were done on the advice of your 
accountant, I believe. I think that's what your 
testm>ny was? 
A. !hat is correct. 
Q, So here is the transaction on March 26th and 
27th where costs are mved. It says "mve costs." You 
take out 6,000 and you add in 12,000, roughly. 
Do you see that? 
MR. 'fROU!: Object to the form of the 
question. 
THE WITNESS: I see a transaction aroount. 
Q. (BY MR. BABCOCK) One is a credit and one is 
an addition? 
MR. TROUT: Sm objection. 
1 Q. (BY MR. BABCOCK) Am I accurately reading 
2 that? 
3 MR. !ROUT: Sm objection. 
4 THE WITNESS: One has a minus in front of it. 
5 Q. (BY MR. BABCOCK) Do you know what that 
6 ireans? 
7 A. In that situation, not exactly. 
8 Q. Back to the question, do you recall having a 
9 discussion with your accountant on or about March 26th or 
10 27th of 2007 about mving any costs to this job? 
11 A. As I sit here now, I do not have any 
12 recollection at all, not even one I could connect or 
13 suppose somthing from. 
14 If you have another docunent that would help ne, 
15 I would happily review it and see if it jogs my mm>ry, 
16 Q. Let's suppose that your accountant -- strike 
17 that. 
18 How would your accountant give you advice on such 
19 items as mving costs to this job? Would you have verbal 
20 discussions with the accountant? Would you have written 
21 c011DIWlication with the accountant? Tell ne about how 
2·2 that would happen. What is the nature of your 
23 comnunication to have adjustmants made? 
24 A. There were certainly verbal commmications. 
25 There were certainly written conmunications. I relied 
11 
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1 invoices you received for equipnent that you rented or 
2 purchased for the project? Strike that. 
3 Do you believe this cost category is a category 
4 where invoices you received from these entities that 
5 provided equipment on the job were posted? 
6 MR. TROUT: Object to the £om. 
7 THE WITNESS: I think I'd need to review each 
8 transaction and each invoice --
9 Q, (BY MR. BABCOCK) Would it have been --
10 A. -- to know the answer. 
11 Q. Would it have been your direction to your 
12 cost accounting people to post each cost that you 
13 incurred to the Job Cost Detail Listing Report? 
14 MR. TROUT: I' 11 object to the form. 
15 m WITNESS: Build' s certified public 
16 accountants did direct Build' s accounting staff. 
17 Q. (BY MR. BABCOCK) Did you give any direction 
18 to the accounting staff? 
19 A. In following the advice of Build's CPAs, it 
20 is certain! y plausible, al though I can' t recall a 
21 specific instance as we sit here where I did direct 
22 Build's staff. 
23 Q. Do you believe you would have instructed them 
24 to post to the job any invoice that the conpany received 
25 that was attributable to the Legacy project? 
MR. TROUT: Object to the form. Asked and 
answered. 
THE WITNESS: I certainly do not think I 
would have done anything contrary. In fact, I'm certain 
I wouldn't have done anything contrary to the advice and 
direction I received from Build' s CPAs. I'm not sure 
that answers your question, but ... 
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Q. (BY MR. BABCOCK) It doesn' t. I asked if you 
gave direction to your staff to make sure they posted all 
of the invoices to your job cost records that were for 
costs incurred on this project. 
A. I followed the direction. 
MR. TROUT: Bold on. Excuse me. Object to 
the form. Asked and answered. I1m not sure it's a 
question. It's a statenent. You can answer if you 
understand. 
THE WITNESS: Will you read back the 
objection? 
(The record was read by the court reporter.) 
THE WITNESS: Thank you for that. I followed 
the direction I received and the advice I received from 
Build's certified public accountants. 
Q. (BY MR. BABCOCK) Did Build' s CPAs give you 
advice to post all invoices that Build received 
attributable to the Legacy project to the Legacy project 
30 
1 job cost accounting report? 
2 A. Mr. Babcock, I followed the advice and 
3 direction of Build's certified public accountants. 
4 Q. I know. That's what you said. I asked you 
5 did they give you advice to post the invoices of costs of 
6 this job to your job cost ledger? Is that the kind of 
7 advice they gave you? 
8 MR. TROUT: Object to the fom. 
9 m WITNESS: I understand your question asks 
10 me to answer in greater detail. 
11 As we sit here today, I can tell you that I 
12 relied upon Build' s certified public accountants to 
13 direct im, advise ue, and direct my staff to create these 
14 entries. 
15 Q. (BY MR. BABCOCK) You keep telling ne you 
16 followed their advice. I keep asking you what their 
17 advice was. Did they advise you to make sure that all of 
18 the invoices that Build received for costs incurred on 
19 this project were posted as entries in the job cost 
20 ledger? 
21 A. I believe I understand your question and I 
22 believe you are asking ne to answer in greater detail 
23 than I can answer. So my answer to you, Mr. Babcock, 
24 sir, is that I did follow the advice and direction of 
25 Build's certified public accountants. 
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Q. Okay. But you have no recollection of what 
the advice was they gave you? 
A. Not with the detail you are requesting ue to 
answer. 
Q. You were the president of the conpany; 
correct? 
A. At what tine period, sir? 
Q. 2007. 
A. I believe that's correct. 
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Q. And as the president of the conpany, did you 
give direction to your accounting staff to make sure that 
all of the invoices that the con-pany received for costs 
attributable to the Legacy project were, in fact, posted 
into your job cost reports? 
MR. TROUT: I'm going to object and instruct 
the witness not to answer. Again, he's answered that 
question a number of tiims, sir. And I respectfully 
request that you mve on. 
You are instructed not to answer again. 
MR. BABCOCK: The record can reflect despite 
being asked that question several tines, he has refused 
to answer the question. 
MR. TROUT: That' s incorrect. We'll agree to 
disagree. The record reflects that he answered your 
question. You just don't like the answer, sir, and 
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1 or somthing to that effect, 1 would have to suppose to answer it. 
2 Q, So give me the best of your recollection of 2 Q. So the first piece of equipnent that comgs to 
3 the pieces that were there. 3 mind when I asked you what pile driving equipnent used 
4 A. Okay. So once we start down this path, I'm 4 was a quarter-inch socket set; is that right? 
5 going to work on it for a while. 5 MR. TROUT: I'm going to object to the fom 
6 Q. Okay. 6 of the question. It's argwnentative. I instruct him not 
7 MR. FITTS: We have been going for a little 7 to answer. 
B bit. Would this be a good tine to break and perhaps let 8 Q. (BY MR. BABCOCK) What pile driving -- what 
9 Mr. Stromness think about this for a minute while we all 9 pieces of equipment drove the piles for Build on the 
10 take a break? We have been going a little over an hour. 10 Legacy project? 
11 MR, BABCOCK: That's fine. 11 MR. TROUT: I'll object to the fom. It's 
12 (13-minute recess.) 12 been asked and answered in the prior deposition. I'm not 
13 MR. BABCOCK: Back on the record. 13 sure we need to cover that ground again, But I'll allow 
14 Q, (BY MR. BABCOCK} We are back on the record. 14 him to answer it one more tire. 
15 Fred, could you identify for me pile driving equipnent 15 TBE WITNESS: The socket set I just spoke of 
16 that Build used on the Legacy project? 16 played a part in driving the pile on Legacy. 
17 A. Yes, prefaced with my comoent directly before 17 Q, (BY MR. BABCOCK) What piece of equipmant 
18 the break. 18 actually drove the piles? 
19 I feel reasonably certain that there was a 19 MR. TROUT: Same objection. You can answer. 
20 quarter-inch drive socket set that contained a 20 THE WITNESS: There is no single piece· of 
21 5/16th-inch socket, a 3/Sth-inch socket, a 7/16th-inch 21 equipnent, Mr. Babcock, that drove the pile. It takes a 
22 socket, a half inch, a 9/16th. 22 collection of equipment to drive a pile. 
23 Q, Fred, would a socket set like that be cost 23 Q. (BY MR. BABCOCK) Bhat is the most iaportant 
24 coded under Pile Drive Equipment? 24 piece of equipment -- strike that. 
25 A. Are you speaking -- forgive me, but I haven't 25 What is the mst expensive piece of equipnent you 
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1 finished. 1 used to drive the pile? 
2 Q. You are talking about a socket set; right? 2 A. It varies. A crane can be mre expensive 
3 A. I'm talking about a 1/4-inch drive socket set 3 than the pile hamrer. The forklift can be 100re expensive 
4 used as equipment on the Legacy Highway project. The 4 than a pile harrmer at times, 
5 specific one I'm thinking of is a six point drive. 5 Q. Were there any pile haars used by Build on 
6 Contained in that socket set -- 6 this project? 
7 Q, I don't need to know what is contained in it. 7 A. There were. 
8 I just asked you a piece of equipnent. So it was a 8 Q. Which pile banners did Build use? 
9 socket set? 9 A. Build used an APE150. Build used an APE300. 
10 A. I'm answering your question, sir, to the best 10 Build used an IRCS-70. Build used an IHCS-90. And Build 
11 of my ability. 11 used what has been referred to as the BFB. 
12 Q. Beyond the socket set, is it your direction 12 Q. I want to review those five pieces for a 
13 that costs for a socket set would be cost coded to the 13 minute. Who owned the APE150? 
14 Pile Drive Equipment category of 02352? Did you 14 A. If IIeIOOry serves m, that was a harmer that 
15 understand my question? 15 Build owned in its inventory. 
16 A. I followed the direction and advice I 16 Q. fte APE300, who owned that? 
17 received from Build's CPAs. 17 A. If neoory serves im, Build owned that at that 
18 Q, Who owned that socket set you just talked 18 point in tine too, understanding that some stuff may have 
19 about? 19 been on a rental purchase option, it might be one way or 
20 A. If I'm not mistaken, it was owned by Build, 20 another at a certain point in time, 
21 Inc. 21 Q. For the APE300? 
22 Q, Was an invoice generated for that socket set 22 A. Yes. 
23 that was posted to the Job Cost Report? 23 Q. Who are you potentially renting it to 
24 A. As we sit here today, I have no recollection. 24 purchase? Rent to own or lease option? What do you 
25 And as we started that question, I informed you that I 25 recall? 
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1 Culp? 
2 MR. TROO!: Object to the fonn. 
3 THE WITNESS: Build's request for equitable 
4 adjustuent was prepared by project analysts and I'm not 
5 certain if Mr. Culp would define himself as the primary 
6 author. 
7 Q. (BY MR. BABCOCK) At any rate, it's the 
8 project analyst's request for equitable adjustuent that 
9 you say provides a breakdown of the resources that had 
10 been expended by Build? 
11 A. Would you repeat the question? It seemed to 
12 change fonn between the first tim it was asked and the 
13 second time it was asked. And I'm not sure why we 
14 changed the fonn of the question or the way it was asked. 
15 MR. BABCOCK: Would you read it back. 
16 (!he record was read by the court reporter.) 
17 TBE WITNESS: I believe that's a fair 
18 statement. 
19 Q. (BY MR, BABCOCK) Would the resources 
20 expended by Build include the labor dollars that it 
21 spent? 
22 A. I believe those costs are included in Build' s 
23 request for equitable adjusbient. Perhaps it would be 
24 beneficial to review it so we could -- if you want to ask 
25 in detail what's in there. 
1 Q. You have said that, to the best of your 
2 recollection and understanding, the resources expended 
3 that you are requesting are what is reflected in the 
4 project analyst's prepared RAE; is that right? 
5 MR. TROU1.I!: Objection. Asked and answered. 
6 TBE WITNESS: So we are clear and on the san-e 
7 page, you asked what resources Build expended 
8 accomplishing the extra work that Clyde-Geneva and UDOT 
9 directed Build to accomplish and which work Build 
10 expended its resources and for which work Clyde-Geneva 
11 and ODOT did not pay Build. And those costs are as 
12 outlined in Build's BEA, which nonpayment devastated 
13 Build's business. 
14 Q. {BY MR. BABCOCK) I appreciate your 
15 recitation of that. I was asking you questions about the 
16 resources that were expended. 
17 Are all of the labor costs that were expended by 
18 Build, Inc. reflected in the job cost report Exhibit 99 
19 we have been referring to today? 
20 MR. TROUT: Object to the form. I believe it 
21 also misstates prior testiioony. You can answer one roore 
22 tiire and then we'll roove on. 
23 THE WITNESS: Mr. Babcock, I relied on 
24 Build's certified public accountants for advice and 
25 direction. 
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1 Q. (BY MR, BABCOCK) I ask you one zoore time, 
2 Mr. Stromness. To the best of your knowledge, are all 
3 the labor costs incurred by Build, Inc. reflected in this 
4 job cost report? 
5 MR. TROUT: I'm going to object. The 
6 question has been asked and answered. I'm going to 
7 instruct the witness not to answer it again. 
8 Q. (BY MR. BABCOCK) Can you tell re any cost 
9 incurred by Build, Inc. that is not reflected in the job 
10 cost report maintained by Build, Inc. for the Legacy 
11 project? 
12 A. As we sit here today, I cannot -- can smply 
13 report to you that I relied upon CPAs, Build' s certified 
14 public accountants, to review and create an accurate 
15 record. 
16 Q. Did Build's CPAs create the Job Cost Detail 
17 report that's before you as Exhibit 99? 
18 A. Build' s certified public accountants provided 
19 advice, direction, and review of Build's accounting. 
20 Q. I ask you again, because you didn't answer 
21 the question, did the CPA prepare and make this job cost 
22 report, make the entries that make up this job cost 
23 report? Is this sOJIEthing they generated or is this 
24 sonething generated by your people at Build? 
25 MR. TROUT: Object to the fonn of the 
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.-----------------------~ 1 question. 
2 !BE WITNESS: Forgive me if I didn't answer 
3 that with the detail you wanted. 
4 Build's CPAs provided oversight, direction, and 
5 reviewed what Build 1s accounting staff created. The 
6 entries are by and large by accounting clerks. 
1 Q. (BY MR. BABCOCK) Have you had any discussion 
8 with any of the CPAs for Build, Inc. that led you to 
9 believe that the job cost report, Exhibit 99, does not 
10 accurately reflect the costs incurred by Build, Inc. in 
11 performing the work? 
12 A. Mr. Babcock, I have no such recollection of 
13 any such conversation. 
14 Q. Do you have any recollection of -- after this 
15 report of March of 2008, do you have any recollection of 
16 after having discussions with your CPA that Build, Inc. 
17 revised its job cost report for the Legacy project? 
18 A. As we sit here today, I have no such 
19 recollection of a revised Job Cost Detail Listing. 
20 Q. Do you believe that report captures not only 
21 the labor dollars expended, but also costs paid out for 
22 materials, for subcontractors, for equipnent, whatever 
23 costs rere paid by Build, Inc., do you believe that the 
24 job cost report, Exhibit 99, reflects all of those costs 
25 that were paid out by Build, Inc,? 
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1 THE WITNESS: As we sit here today, 1 Q. Did Build have to borrow any funds from any 
2 Mr. Babcock, I can't think of anything that Build didn't 2 entity to pay any of the costs reflected in the Job Cost 
3 pay. I'm not aware of anything Build did not pay as I 3 Report, Exhibit 99? 
4 sit here right now. 4 A. So we're talking specifically about this 
5 Q. (BY MR. BABCOCK) And paymants that Build 5 exhibit that's dated March 18th of 2008? 
6 made for costs incurred, to the best of your knowledge, 6 Q. No, we' re talking about the costs, the $2 . 4 
7 are reflected in the Job Cost Detail report that's in 7 million in costs. That's what was paid out according to 
8 front of us today? 8 your report; right? 
9 MR. TROUT: Object to the form. Asked and 9 MR. TROUT: Object to the form. Asked and 
10 answered. 10 answered. 
11 THE WITNESS: I followed, Build followed the 11 THE WITNESS: Yes, sir. 
12 advice, the direction, and the review of Build' s 12 Q. (BY MR. BABCOCK) But you received from 
13 certified public accountants. 13 Clyde-Geneva mre than the $2.4 million; right? 
14 Q. (BY MR. BABCOCK) Was that an answer to my 14 A. Yes, sir. 
15 question? 15 MR. TROUT: Object to the form. Asked and 
16 MR. TROUT: That's argmmntative. You don't 16 answered. 
17 need to respond to that, Mr. Stromness. I'll instruct 17 Q. (BY MR. BABCOCK) You claim that Clyde-Geneva 
18 you not to respond to that. 18 and UDOT didn't pay for extra work perfomd; right? 
19 MR. BABCOCK: Read back my last question. 19 A. Would you restate that? 
20 (The record was read by the court reporter.) 20 Q. You stated earlier you believe, your 
21 A. MR. TROUT: I'll object. It's been asked and 21 contention is that Clyde-Geneva and UDOT didn't pay for 
22 answered. You can answer one mre tiioo. 22 extra work performad by Build; correct? 
23 THE WITNESS: I believe my answer is 23 A. That is correct. 
24 responsive to your question, Mr. Babcock, sir. 24 Q. Are there any costs in performing that extra 
25 Q. (BY MR. BABCOCK) I asked if the costs are 25 work which are not reflected in Exhibit 99? 
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1 reflected -- are you aware of any costs incurred that was 1 MR. TROUT: Object to the fom. Asked and 
2 paid by Build, Inc. for performing the work on the Legacy 2 answered. I'm going to instruct him not to answer. He' s 
3 project, which is not reflected in the Job Cost Report 3 been over this three times and we' re done with this 
4 prepared under the direction and supervision of you and 4 category. 
5 your CPA and whoever else you want to talk about? 5 MR. BABCOCK: I respectfully would suggest 
6 MR. TROUT: I'll object to the form of the 6 that my prior questions went to the cost of the job. 
7 question as being argummtative and asked and answered. 7 This question is specifically as to the extra work that 
8 THE WITNESS: And I'm getting confused by the 8 he is claiming. This is the first tum I asked that 
9 question at this point. 9 question. 
10 Q. (BY MR. BABCOCK) Let me restate it. 10 MR. TROUT: I'll take you at your 
11 You said to the best of your knowledge, Build has 11 representation. You can answer one mre tire, 
12 paid all of the bills related to this project; right? 12 Mr. Stromness . 
13 A. That is correct, sir. 13 THE WITNESS: Would you read back the 
14 Q. It does it by writing a check; correct? 14 exchange between both the attorneys and the question, 
15 A. Or by sooe other nethod of payment. 15 because I think I may be missing something that 
16 Q. What other uethod of payment does Build use 16 Mr. Babcock is asking ue that's a nuance that I'm not 
17 other than writing checks? 17 able to cottprehend. 
18 A. There are other nethods. I'm not certain as 18 (The record was read by the court reporter.) 
19 we sit here today whether Build used another method such 19 THE WITNESS: I'm not differentiating between 
20 as a credit card payment, a wire transfer. 20 when you asked it before and when you are asking it this 
21 Q. In your accounting for the job, are not 21 ti.Ire. So I'm going to give the sue answer, but I don't 
22 pa~ts for those supposed to be posted to your job cost 22 want you to get mad at me. 
23 ledger? 23 If you can clarify for me, I will sincerely try 
24 A. Build' s accounting is as directed and 24 again. 
25 reviewed by Build's certified public accountants, sir. 25 Q. (BY MR. BABCOCK) You stated that 
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1 Q, (BY MR. BABCOCK) Be testified about a job in 
2 Wyoming that he felt had been underbid by half a million 
3 dollars. 
4 Do you recall that? 
5 MR. fROUf: Object to the fom of the 
6 question, 
7 !BE WI!HESS: I do recall that job and I 
8 don't agree that it was underbid, I believe it is my 
9 beyond a belief, it's not a belief, in my mind it's a 
10 solid undisputed fact. Build was forced into the 
11 position of making drastic damaging cuts to its business, 
12 Q, (BY MR. BABCOCK) What cuts did it make? 
13 A, From where I was sitting at the time, there 
14 was no part of Build's business that wasn't ilrpacted. 
15 Q, I didn't ask what was iIIpacted. I said what 
16 was cut, Did you lay people off? Who was it? When were 
17 they laid off? 
18 MR. TROUT: Object to the form of the 
19 question. 
20 THE WITNESS: I'm very willing to take each 
21 aspect of Build' s business one at a time and discuss it. 
22 I think you have addressed employees. Would you like to 
23 discuss enployees that were cut? 
24 Q. (BY MR. BABCOCK) I asked you a question. 
25 You said some business was cut. 1 'm asking for 
1 specifics. What vas cut? Equipuent? People? When? 
2 Who? 
3 MR. !ROOT: Object to the form of the 
4 question. It's argunentative as stated and it's also 
5 coirpound, So if you would like to ask a single question, 
6 I'll ask the witness to respond to a single question. 
7 Q. (BY MR. BABCOCK) I' 11 do it again. That's 
8 what I started with. I said what was cut. 
9 A. Please forgive me, Mr. Babcock. There was 
10 nothing that is on a list that was not iIIpacted that was 
11 not cut. If you want to say cut is a different word than 
12 itq>acted, I don' t know if I can differentiate in this 
13 circumstance. There is nothing that was not iltq)acted/cut 
14 as a result. 
15 Q. Mr. Stronmess, you used --
16 A. Of Clyde-Geneva's and ODOT 's failure to pay 
17 Build for the direct and extra work. 
18 Q, I appreciate that. You used the word cut. I 
19 just wanted to understand when you said you had to cut 
20 what you meant. Can you tell too anybody that you cut? 
21 A. Thank you for that question. Do you have 
22 employee lists for that period of tine that I can review? 
23 Q. You don't recall who you cut that was 
24 significant to you? 
25 MR. HOUT: I'm going to object to the form 
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1 of the question. It's argumentative. Let's take a tine 
2 out, Freddie, let's go. 
3 MR. BABCOCK: Ure is running, We ue never 
4 going to finish today, 
5 MR. TROUT: I'm sorry. If you would like 
6 to stop being argantative with my client, then 
7 perhaps --
8 MR. BABCOCK: Will you instruct your client, 
9 Kim, to answer the questions. 
10 MR. !ROOT: I have been and I'm sorry you 
11 don't like the answers, Bob, but --
12 MR. BABCOCK: They're not answers. 
13 MR. TROUT: If on this record you are going 
14 to stut yelling at my client so you are trying to 
15 irritate him, we ue going to end this deposition right 
16 now. If that's your intent, we'll be out of here. 
17 MR. BABCOCK: Kim, you know --
18 MR. TROUT: You can go talk to the Judge 
19 about your argmmntative questions and your yelling at my 
20 client. I'm sinply not going to allow that to happen. 
21 Thank you very mnch, 
22 MR. BABCOCK: I'll state this, Kim: I am 
23 not -- I have no intent --
24 MR. TROUT: You are yelling at m right now 
25 and I prefer that you not do that, sir. !hank you very 
1 much, 
2 MR. BABCOCK: I have no intent to be 
3 argumentative with your client, I want your client to be 
4 responsive to the questions. I have asked many, many 
5 questions that are siltq)le answers to answer and he is not 
6 answering them. You know full well if you would instruct 
7 him to please be responsive we can make a lot mre 
8 progress. 
9 MR. no~: Re is doing the best he can. We 
10 will agree to disagree on whether he is being responsive. 
11 Thank you. 
12 (6-minute recess.) 
13 Q, (BY MR. BABCOCK) Before we broke, I had 
14 asked you if you could tell m about any specifics of any 
15 person or equipmant or s<mething that was, quote, cut 
16 from Build, Inc. as part of the business devastation 
17 claim. 
18 MR. TROUT: I'll object to the fom, You can 
19 answer. 
20 THE WUNESS: My attention wasn I t specific 
21 enough to get the specific category you asked about. Did 
22 you ask about a specific category of cuts? 
23 Q, (BY MR. BABCOCK) No. Anything. Let me just 
24 kind of cut through a little bit so we can speed this up. 
25 My understanding is you have got an expert who 
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1 has gone through to try and analyze the business 1 roving into an area that's post the deposition that was 
2 devastation claim. Is that right? 2 conducted by UDOT, which Mr. Wilson attended. And I'm 
3 A. I am aware that Ms. Whitaker has undertaken 3 going to instruct him not to answer. 
4 that task. 4 MR. BABCOCK: What? Let Is go off the record. 
5 Q. You haven' t undertaken the task to go through 5 (Off-the-record discussion.) 
6 the books and records of Build, Inc. to try to analyze or 6 MR, BABCOCK: We' 11 go back on the record. 
7 cone up with a damage calculation for any business 7 Q. (BY MR, BABCOCK) Are you going to testify at 
8 devastation claim? 8 trial as to any damages sustained by Build, Inc. by 
9 MR. TROUT: I'm going to object to the form 9 reason of the business devastation? 
10 of that question. 10 MR. TROUT: I'm going to instruct the witness 
11 THE WITNESS: My knowledge, q education, my 11 not to answer that question. That's a strategic decision 
12 experience does not give me the understanding. My 12 between he and his attorney in this matter. It's 
13 experience does not give me the understanding I perceive 13 privileged. Be is instructed not to answer, 
14 I need to answer your question, sir. 14 Q. (BY MR, BABCOCK) As of this date, 
15 I know that Ms. Whitaker undertook to create -- 15 Mr. Stromness, have you made any analysis of any 
16 undertook to create a report, but its depth, its 16 quantification of any damages sustained by Build, Inc. by 
17 breadth -- 17 reason of what you claim to be a business devastation by 
18 Q. (BY MR. BABCOCK) I'm not asking you about 18 Clyde-Geneva? 
19 her report. That's her report. I'm asking if you have 19 MR. TROUT: Object. Sm instruction. You 
20 done any analysis where you are saying this is what the 20 are not allowed to answer that question. 
21 damage is worth that Build, Inc. sustained because of 21 MR. BABCOCK: I'll take that to the Judge 
22 this business devastation. 22 mng many other things, but ve' ll keep plowing. 
23 MR. TROUT: Object to the form of the 23 Q. (BY MR. BABCOCK) We were talking about 
24 question. 24 equipIIent owned by the sister conpanies or affiliates, 
25 THE WITNESS: My own determination based upon 25 related companies, whatever term. You have talked about 
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1 my personal involvenent expending every bit of knowledge 1 Bountiful Construction. 
2 and know how I have, then coupled with Mr. Nielsen's 2 Do you recall what equipnent Bountiful 
3 expertise, knowledge, background, understanding that be 3 Construction provided to Build, Inc. for use on the 
4 put us out of business. The devastation is complete, 100 4 Legacy project? 
5 percent. 5 A. I am recalling with certainty that all three 
6 Q. (BY MR. BABCOCK) The fact that Build is out 6 IBCS70s were on the project. And I only believe that 
7 of business -- strike that. 7 only one of those was owned by BCI, actual equiprent. 
8 Bave you done any analysis to form an opinion as 8 Q, Let ma try and do it this way: Is there a 
9 to the dollar value for any loss of business or business 9 BCI equipnent list? 
10 devastation experienced by Build, Inc.? 10 A. Yes. 
11 MR. TROUT: Object to the f o:cm. 11 Q, And on that equiptrent list -- what was the 
12 THE WITNESS: Would you repeat again, sir, 12 value, approximately, of the equipmnt on the equipmmt 
13 please? 13 list at BCI back in the 2007 tiloo frm? Do you have any 
14 Q, (BY MR. BABCOCK) You said Build is out of 14 recollection? 
15 business; right? 15 A. I do not, sir. To say a number would be 
16 A. Yes, sir. 16 hazarding a guess. 
17 Q. In the case there's a claim that there was a 17 Q. But at least one of the IBCS70s was on that 
18 business devastation to Build; right? 18 list and that was used by Build on the Legacy project; is 
19 A. Correct. 19 that correct? 
20 Q. Have you done any analysis of the books and 20 A. I do remember with certainty that all three 
21 records of Build, Inc. to make a detemination as to what 21 IBCS70s were used on Legacy. I believe that one of those 
22 damages Build, Inc. sustained by reason of the business 22 hamners was owned by Bountiful Construction, Inc. 
23 devastation? 23 Q. We have covered that. Anything else owned by 
24 MR. TROUT: I'm going to object to the fo:cm 24 BCI that came to the Legacy job? 
25 and instruct the witness not to answer. You are now 25 A. As I sit here today -- and trust Ite, I am 
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1 its business from. 1 anticipate driving when you bid the project? 
2 Q. Do you think you would post a real estate 2 A. Mr. Babcock, as we sit here today, I don' t 
3 lease under Account 72000 titled Equipment Lease? 3 have a number in my head for the question you asked. 
4 A. That casts a great deal of suspicion on my 4 Q. Did you drive mre lineal feet on the project 
5 previous answer. Please trust ma that I did not try to 5 than you anticipated? 
6 mislead anyone. I don't know what that entry is for, 6 MR. !ROUT: I'm going to object to the £om 
7 Q. Build, Inc. was leasing equipnent from BCI? 7 of the question. It assUIIes he knows the answer to your 
8 A. That's a possibility, sir. 8 previous question, which he said he did not. 
9 Q. So far what you told ma about was a couple of 9 m: WITNESS: Would you mind restating the 
10 pieces of equipment that you thought BCI had, one of the 10 question? Just see if my meimry brings anything up. 
11 IHC70s and then a rubber-tired hoe I think you said? 11 MR. BABCOCK: Will you read it. 
12 A. That's what I'm recalling as we sit here. 12 (The record was read by the court reporter.) 
13 Q. On the third page, about the sixth item down 13 MR. TROUT: Just so the record is clear, I'll 
14 there is an entry to Mary N., equipnent lease, $57,342. 14 state the same objection. 
15 Can you tell me who the $57, 342 was paid on 15 m: WITNESS: As we sit here in August of 
16 October 15, 2007? 16 2014, I am not recalling those sorts of numbers that you 
17 A. I know of no other Mary N. other than my 17 are asking me to renember. I do apologize to you for 
18 100ther. 18 that. 
19 Q. Do you know why it would be an Invoice 101507 19 Q. (BY MR. BABCOCK) It is your belief as we sit 
20 against which a $57,342 paynent was made to Maty N? 20 here today that Build was not paid the unit price for 
21 A. I don't have a specific recollection of that 21 every lineal foot of pile that it drove? 
22 transaction, but I feel certain that Build Is certified 22 MR. TROUT: Object. Asked and answered. I 
23 public accountants advised, directed, and reviewed that 23 instruct the witness not to answer again. 
24 payment. I have continued to think about that, and there 24 Q. (BY MR. BABCOCK) How many lineal feet did 
25 is nothing that comes to mind that would help ne give an 25 you install that you were not paid for? 
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1 answer. 1 MR. TROUT: Sue objection. The question 
2 Q. Did Clyde-Geneva pay for every lineal foot of 2 presUIIes an answer to the prior question which the 
3 piles that Build drove on the project? 3 witness said he did not recall. 
4 MR. TROUT: Object to the form. 4 m: WITNESS: Mr. Babcock, your question -- I 
5 THE WITNESS: Mr. Babcock, I'm just going to 5 cannot answer your question as asked. 
6 state what I perceive is contained in your question. 6 Q, (BY MR. BABCOCK) You don't know if you put 
7 Q, (BY MR. BABCOCK) It's a yes or no question. 7 in nnre pile than you anticipated and, if so, how much it 
8 It's not a speech question. 8 was? 
9 A. Oh, okay. 9 MR. TROUT: Sane objection. Sam instruction 
10 Q. Did you get paid for every -- did you get 10 to the witness. Asked and answered. You don't need to 
11 paid a unit price for every foot of pile that was driven 11 respond. The question is also argumntative. 
12 on the job? 12 Q. {BY MR. BABCOCK) You testified that the cost 
13 A. No. 13 for doing the extra work is included in the REA. Am I 
14 Q. Pardon? 14 correctly recalling your testinnny? 
15 A. No, sir. 15 A. Restate the question once mre for me, 
16 Q. How many unit feet of pile driving did you 16 please. 
17 not get paid for? 17 Q. Does the REA include the costs of the work 
18 A. As we are sitting here today, I think the 18 that you are claiming to perfom the extra work? 
19 best way I can answer your question is to inform you that 19 A. Yes. 
20 those costs are contained in Build's request for 20 Q. And those costs were developed by Jerry Culp, 
21 equitable adjustnent. 21 your project analyst; is that correct? 
22 Q. How many lineal feet of piles did Build drive 22 A. Perhaps a better description would sumnarize 
23 on the project? 23 by Mr. Barry CUlp of Project Analysts and others at 
24 A. Mr. Babcock, I don't know. 24 Projects Analysts. 
25 Q. How many lineal feet of piles did you 25 Q. But they weren't developed by you? 
86 88 
Digitized by the Howard W. Hunter Law Library, J. Reuben Clark Law School, BYU. 
Machine-generated OCR, may contain errors.
1 MR. TROUT: Object to the form. 
2 Q. (BY MR. BABCOCK) You didn I t develop the 
3 costs that are clailted in the REA; correct? 
4 MR. TROUT: Sama objection. 
5 m WITNESS: I'm not sure what you nean when 
6 you say- developed. Did I participate? Yes. Is that 
7 part of developing? 
8 Q. (BY MR. BABCOCK} Is there a methodology that 
9 was used in the Project Analysts 1 approach to come up 
10 with the claimed costs? 
11 MR. TROUT: Object to the form. Calls for 
12 expert opinion. You can answer if you understand the 
13 question. 
14 Q. (BY MR. BABCOCK) Your counsel is right. It 
15 does call for expert opinion because it's an expert you 
16 have that's developed those costs, prepared those costs, 
17 Correct? 
18 MR. TROUT: I'm going to object to the form 
19 of the question. I'm going to instruct the witness not 
20 to answer. 
21 Q. (BY MR. BABCOCK) Is the mathodology that was 
22 used by Project Analysts a methodology that you 
23 developed? 
24 MR. TROUT: Object to the form of the 
25 question. 
1 THE WITNESS: I'm stumbling when you ask me 
2 to answer about expert methodology on that subject, in 
3 that it goes beyond my experience and knowledge that I 
4 have. 
5 Q. (BY MR. BABCOCK) That's fine. Be developed 
6 that methodology. That's not your mthodology. That's 
7 Project Analysts I nethodology? 
8 MR. TROUT: Object to the form of the 
9 question. 
10 Q. (BY MR. BABCOCK) Is that --
11 A. I'm perhaps a little timid just because some 
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12 answers I have given seem to anger counsel, so I'm trying 
13 to tenper my answers and I'm pleasantly pleased when you 
14 accept one. 
15 Q. Do you recall how long you anticipated when 
16 you bid the project that Build would be on the project? 
17 A. At the time of bid, my recollection, although 
18 I'm certain it's not 100 percent, my recollection is that 
19 the work could be done in certainly less than a year. 
20 And I felt like it would be sone breaks in the work 
21 performance. 
22 Q. There are no documents that reflect from your 
23 bid time any duration that you anticipated the job going 
24 for Build, Inc.'s involverent; is that right? 
25 MR. TROUT: Object to the form. 
· 90 
1 THE WITNESS: My bid proposal is a bid 
2 document, and it does stipulate on that that there would 
3 be a mutually agreeable schedule. 
4 Q. (BY MR. BABCOCK) Was such a schedule 
5 developed? 
6 A. Excuse ne, I was still thinking about the 
7 response to the previous question. I'm sorty I paused, 
8 but it was only because I was searching my mem:>ry. And 
9 sometimes we answer with the first thing that pops into 
10 your head and when we're talking about events this far in 
11 the past, sometimes quiet reflection does help me 
12 remeirber. 
13 So let's pick up from that point and please ask 
14 your question. 
15 Q. Was a Jrllltually agreeable schedule developed 
16 for the project? 
17 A. I don't think I'm understanding your 
18 question. Let's try again. 
19 Q. I thought your prior testimony was that you 
20 expected a mutually agreed schedule to be developed. I 
21 thought that's what you said? 
22 A. I believe what I said -- and I may be 
23 mistaken -- but what I intended was that there would be 
24 agreed upon a mutually agreeable schedule and there were 
25 discussions with Clyde personnel on that schedule prior 
1 to bid. 
2 I'm finished with that answer. From now on I 
3 will so -- i will so designate to you and forgive me for 
4 leaving you hanging on that one. 
5 Q. You said there were discussions pre-bid about 
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6 having a mutually agreed upon schedule? Is that what you 
7 are saying? 
8 A. Yes, sir. 
9 Q. Was there later a mutually agreed upon 
10 schedule? 
11 MR. TROUT: Object to form. 
12 THE WITNESS: There's discussions prior to 
13 bid. I think there's discussions after the bid that 
14 reflect what Build was intending. I believe that we 
15 started work with an agreed schedule or near an agreed 
16 schedule. And I also do not believe, but I know that 
17 that schedule was impacted by the defective pile design 
18 and not in a good way. And I am finished with that 
19 answer. 
20 Q. (BY MR. BABCOCK) Were you ever asked for 
21 additional coIIpensation on other pile driving jobs? 
22 A. I do have a meIOOIJ of two instances. 
23 Q. Tell me about each of those. 
24 A. Without being able to recall the project 
25 name, I can recall its location. It was a UDOT job. It 
9 
Digitized by the Howard W. Hunter Law Library, J. Reuben Clark Law School, BYU. 
Machine-generated OCR, may contain errors.
1 work involved was, which is reflected in Build's request 
2 for equitable adjustnent. 
3 Q. (BY MR. BABCOCK) And what did he say? 
4 MR. TROUT: Object to the form. The 
5 deposition transcript speaks for itself. 
6 MR. BABCOCK: I asked him what his personal 
7 knowledge was and he said he agreed with Mr. Albrecht. 
8 MR. TROUT: And based on what he said in the 
9 transcript and the transcript is in the record. 
10 Q, (BY MR. BABCOCK) Did you have discussions 
11 with anybody in your organization about trying to track 
12 the costs of whatever you deem to be extra work? 
13 MR. TROUT: Object to the form. 
14 m WITNESS: My recollection is that the 
15 docmients contained in the record of this case prepared 
16 by UDOT and Mr. Albrecht, and there's- many docmoonts to 
17 answer your question. And if you repeat the question, 
18 I' 11 try to focus in closer if it would help. 
19 MR. BABCOCK: Would you restate my question 
20 or re-read my question. 
21 (The record was read by the court reporter.) 
22 THE WITNESS: Forgive me. I misinterpreted 
23 your question. I did have discussions with counsel and I 
24 did have discussion with those enployees working on 
25 Legacy. I did have discussions with IGES. I guess 
1 that's outside of my organization. Forgive me for 
2 reporting that. 
3 Q. (BY MR. BABCOCK) lihat discussions did you 
4 have with the el!ployees about trying to track costs of 
5 this extra work? What was said? 
6 A. At one point there was an agreetrent reached 
7 with UDOT that they would keep detailed pile driving 
8 records with their on-site inspectors and I accepted --
9 based upon neJOOty, I accepted UDOT' s conmitnent. 
10 Q. My question to you had nothing to do with 
11 that. 
12 A. Forgive me, sir. 
13 Q. My question was what was said in your 
14 organization about tracking the costs. Your answer was 
1S UDOT was going to track costs . 
16 A. No, I don't think that was my answer. 
17 Q. Okay. 
18 A. I stated that I talked about it with my 
19 e1?ployees and everyone on Legacy. 
20 Q. So you talked to your e1?ployees and said, "We 
21 need to track the costs11 ? 
22 MR. TROUT: Object to the form of the 
23 question. 
24 THE WITNESS: Yes, sir. 
25 Q. (BY MR. BABCOCK) Which enployees did you 
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1 talk about tracking costs with? 
2 A. All of those on Legacy Highway. 
3 Q. Did you talk about using any particular 
4 paperwork or fom work to track extra costs? 
5 A. We did create a fom. 
6 Q. Who created the form? 
7 A. I created the form. 
8 Q. Did you give it to your el!ployees to track 
9 extra costs? 
10 A. I did. 
11 Q. What's on the fom? What are the blanks 
12 there to fill in? 
13 A. Those £oms are in the record. It contains 
14 mre than a typical pile driving fom in my estimation 
15 and it was -- we used an 11 by 17 sheet that was -- the 
16 process was going to add significant costs to the 
17 project. 
18 We had a neeting as we were arriving at the 
19 conclusion that UDOT had comnitted to pay for the extra 
20 work and I believe it's recorded in meeting minutes that 
21 ODOT would keep the record just to, in my view, relieve 
22 that added cost to the job of having multiple inspectors. 
23 Q. So- did your people fill out the foI111S and 
24 track the extra costs? 
25 A. They did to begin with up until, in l1t'f mind, 
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1 rem:mbering back that far, UDOT comnitted to do it. 
2 Q. What did they track? What is the information 
3 they tracked? 
4 A. I just respectfully ask we pull those foilllS 
5 up out of the discovery docmmnts and look at them for '1ii.., 
6 that answer. 
7 Q. You don't recall what you asked them to track 
8 and what they tracked? 
9 A. I do recall some items. 
10 Q. What do you recall? ~ 
11 A. Okay, Thank you. It's just -- when there I s 
12 an actual document, I sometimes think that's going to 
13 give us a better answer than my irem:,ry. But let Is go off 
14 of l1t'f memry. 
15 It bad the job name at the top. It had the ~ 
16 location of the pile. 
17 Q. Tell ue what their tracking to document extra 
18 costs. 
19 MR. TROUT: Would you please allow the 
20 witness to answer the question without interruptions. ~ 
21 MR. BABCOCK: I'm trying to speed this up, 
22 Counsel, and your objection slows us down. 
23 MR. TROUT: Well, I prefer that you just be 
24 civil with the witness and allow him to finish his 
2S answer. ~ 
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1 took, how long it took? 
2 A. Bow long it took, how many people were there, 
3 what equipmnt was there, the location, and the list 
4 shouldn't be limited to that. That's just what comas to 
5 mind, sir. 
6 Q, So we are talking about the cutting of 
7 damaged pile. Then you said installation. What would 
8 they track about in the installation of a pile? 
9 A. All parts of it, all parts of the 
10 installation of the piles, what the hamoor energy was, 
11 what the blows per foot were, all aspects of the 
12 operation, sir. 
13 Q. Did your conpany track the blows per foot? 
14 A. Not typically. But towards the end of the 
15 project, I did invest in a special device made by the 
16 sm manufacturer as the hamners were called an IBC 
17 recorder, which would record blows but would not record 
18 blows per foot. I'm trying to remember how it recorded 
19 energy. I believe it did record energy too, the output 
20 of the hamner. And we did use that equipment towards the 
21 end of the job. We didn't have one for every pile 
22 hanmar. So it was a little bit sporadic but we did have 
23 that equipment on site, sir. 
24 Q. Did you make inquiry of UDOT about the status 
25 of the tracking of the time being spent by your crews 
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1 doing various items of work? 
2 A. We did request the records. We did receive 
3 the records over tima. As we got the records, I do 
4 remember we had issues with the quality of the scan, I'm 
5 trying to reaer if they were faxed or scanned. And we 
6 asked for a better copy. 
7 I think what I 1m stating here I'm stating from 
8 JDel!K)ty, but it's likely recorded in documents too. 
9 We did find after sone period of tine, m,nths, 
10 that the records were not perfect or as good as we had 
11 thought they needed to be, should be. I don't think 
12 they're even adequate for an accurate record of driving 
13 the pile itself, let alone any other activities that were 
14 going on. 
15 Q. In driving the pile, if it' s roore difficult, 
16 does it take longer to drive the pile? 
17 MR. TROUT: Object to the fonn. 
18 TBE WITNESS: Can you clarify what you nean 
19 by m:>re difficult? More difficult --
20 Q, (BY MR, BABCOCK) I'm back to your question 
21 of extra work that_ you claim you did. 
22 Did you claim you did extra work in driving 
23 piles? 
24 MR. TROUT: I'm going to object to the 
25 question. We have been over that, The witness is 
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1 instructed not to answer. 
2 Q, (BY MR. BABCOCK) So in driving a pile that 
3 you believe is oore difficult that's taking irore tilie 
4 than you had planned, what is the ilrq)act to your job 
5 costs? 
6 MR. TROUT: Object to the form. 
7 THE WITNESS: Please restate the question. 
8 Q. (BY MR. BABCOCK) If you are driving a pile 
9 that's mre difficult to drive than you anticipated, what 
10 is the inpact to your job costs? 
11 MR. TROUT: I'm going to object to the fom. 
12 It's an inproper hypothetical. It's an incOJrq>lete 
13 hypothetical. 
14 TBE WITNESS: Well, my gut feel, to answer 
15 your question, is if the pile is mre difficult to drive 
16 than I anticipated --
11 Q. (BY MR. BABCOCK) It takes longer to drive? 
18 A. Particularly in this case because of pile 
19 damage, inadequately sized piling material, then it does 
20 affect my costs detrinentally. 
21 Q. My question was how. 
22' MR. TROUT: Sane objection. 
23 Q. (BY MR, BABCOCK) Does it cause your crew to 
24 be there longer on the site driving that pile? 
25 A. !hat's one aspect, 
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1 Q, Does the crew size change or are they just 
2 there longer driving it until they get it driven? 
3 MR. TROUT: Object to the fonn. lnq>roper 
4 hypothetical, 
5 THE WITNESS: It depends on the circmtance. 
6 Q. (BY MR. BABCOCK) But you can track that. It 
7 can take longer to drive it? I uean under what 
8 circumstances do you have to change the size of the crew? 
9 A. Well, the location would make a difference. 
10 For instance, on Legacy, there was different areas of 
11 work that Build was engaged in. 
12 Say, for instance, that Build is unable to 
13 advance a pile as a result of it not being strong enough 
14 to drive, and we've got a crew there watching the pile 
15 h~ run, and say there was another crew operating in 
16 the sama relative area, those crews, at least som part 
17 of the personnel, might be redirected to go assist on 
18 another crew, if that answers your question. Does it? 
19 Q, We 111 leave it to the experts. 
20 Is Build asserting a claim for damages for 
21 business devastation against Clyde-Geneva and UDOT in 
22 this proceeding? 
23 MR, TROUT: Objection. Asked and answered. 
24 I instruct you not to answer. 
25 Q. (BY MR. BABCOCK) What moount of damages is 
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1 Build seeking for business devastation against 1 A. Thank you for pointing that out. I just was 
2 Clyde-Geneva and tJDOT in this proceeding? 2 noticing the rain outside the window and welcoma its ~ 
3 MR. TROUT: Object to the fom of the 3 addition to our afternoon. 
4 question. It' s been asked and answered. The witness is 4 In regards to the question, I don't have any 
5 instructed not to answer. 5 understanding or conclusion in my own mind that would 
6 Q. (BY MR. BABCOCK} Do you like your attorney? 6 cause Ire to indicate that I have any knowledge on -- as 
7 Strike that. See if I get the sane objection, Kim. 7 to whether, how Clyde and UDOT could treat Build ~ 
8 Is Build making a claim that it's entitled to a 8 equitably in making paymant to Build, restitution to 
9 portion of the incentive bonus that Clyde-Geneva received 9 Build. 
10 from ODOT ~n the project? 10 Q. The restitution you are seeking is the aIOOunt 
11 MR. TROUT: I object to the form of the 11 that's claimed in the REA; is that correct? 
12 question. 12 MR. TROUT: Object to the form. ~ 
13 m WITNESS: As we have -- as I have 13 THE WITNESS: The REA contains those costs 
14 mmtioned -- I shouldn't say we -- Clyde-Geneva directed, 14 associated with the defective design, the defective pile 
15 along with UDOT, to acconplish the work and the work was 15 design. Build' s additional claim is for the devastation 
16 acconplished. 16 of its business. 
11 Build expended its resources accoili)lishing the 11 Q. (BY MR. BABCOCK} Do you have a ~ 
18 extra work and Clyde-Geneva or UDO! paid. And how or 18 quantification for that claim? 
19 where that pa:ynent should have coma from, I leave that to 19 MR. TROUT: Same objections as before, Fred. 
20 others to decide. 20 You are instructed not to answer. 
21 MR. FITTS: I 1 m sorry, I didn't hear the end 21 Q. (BY MR. BABCOCK) So other than the munt of 
22 of the answer. 22 the REA and the business devastation claim that you won't ~ 
23 m WITNESS: I said I leave that to others 23 tell m what munts, those are the two major damages 
24 to decide. 24 that Build is seeking in this litigation; is that 
25 Q. (BY MR. BABCOCK) So is Build asking for a 25 correct? 
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1 specific dollar amunt of the incentive bonus that 1 MR. TROUT: Object to the form of the 
2 Clyde-Geneva should be obligated to pay them? 2 question. 
3 MR. TROUT: Object to the form of the 3 THE WITNESS: I 1m going to go a step beyond 
4 question. 4 it, those two items you just mentioned, and state for the 
5 THE WITNESS: It's clear to me that 5 record that the piles, as installed, it is my ~ 
6 Clyde-Geneva and UDOT directed Build to accoIIplish extra 6 understanding and belief that those piles do not meet 
7 work. Build followed those directions and acconplished 7 applicable building codes. And I have no information 
8 that extra work. 8 that gives me any comfort level that the State of Utah 
9 However, away from what source Clyde-Geneva and 9 has addressed that issue. And I seek that comfort level. 
10 UDOT equitably co11pensate Build for the extra work is not 10 Q. (BY MR. BABCOCK} Are you seeking roonetary t, 
11 up to ire to decide. That's my view. 11 damages against Clyde-Geneva or UDOT because you don't 
12 Q. So you are not testifying that you are 12 have a comfort level about whether or not those piles are 
13 entitled to so many dollars of the incentive bonus? 13 satisfactory? 
14 MR. TROUT: I'm going to object to the form 14 A. The comfort level I seek is not in the form 
15 of the question and instruct the witness not to answer. 15 of mnetary damages, sir, for that issue specifically. ~ 
16 It's an inproper rephraseology of the witness's answer 16 Q. What relief are you seeking in that regard? 
17 which should be allowed to stand. 11 A. A comfort level that the State of Utah has 
18 You don' t have to answer that, Freddie. 18 adequately addressed that issue. 
19 Q. (BY MR. BABCOCK) Is there any provision in 19 Q. In what form would you expect to see that 
20 the subcontract that you rely on in support of your claim 20 information? ~ 
21 that you are entitled to some incentive bonus? 21 A. I am not specifying a form. I would hope 
22 MR. TROUT: Object to the fom of the 22 that the State of Utah would arrive at a method that 
23 question. Calls for a legal conclusion. 23 would give me a comfort level for my review and for the 
24 Q. (BY MR. BABCOCK) He didn't instruct you not 24 citizens of this great state's review. 
25 to answer that one, so you can answer it, if you want. 25 Q. You don't have any docants, I understand, ~ 
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1 from your bidding worksheets that would reflect what 
2 margin you bid anticipating to earn on this project; is 
3 that correct? 
4 MR. TROUT: Object to the form. 
5 Q. (BY MR. BABCOCK) I can' t go back and look at 
6 a document, a worksheet that says, 11We anticipated a 10 
7 percent, a 12 and a half percent, a 15 percent, what 
8 margin that as you bid the job you anticipated that 
9 Build, Inc. was going to earn on the project? 
10 MR. TROUT: Same objection. 
11 THE WITNESS: My bid proposal is a document 
12 that obviously dmoonstrates I reviewed the contract 
13 docummts prior to bid. That docant does not contain 
14 the information you look for. 
15 I did not have such a docant at the time I 
16 prepared the bid. I considered many parts of the project 
17 preparing the bid, but I did not prepare that document 
18 based upon 11¥ experience. 
19 Q. (BY MR. BABCOCK) So there are no worksheets 
20 that we can look at that would tell us what productivity 
21 rates you anticipated, what driving rates you 
22 anticipated, ratio of labor force, equipment time ratios 
23 to labor? None of those kind of details exist; is that 
24 correct? 
25 MR. TROUT: Object to the form. 
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1 THE WITNESS: That's correct. As we sit here 
2 today, no document exists that answers that questions you 
3 ask. 
4 Q. (BY MR. BABCOCK) What is the historical 
5 margin that Build earns on its work over the years? 
6 MR. TROUT: Object to the fom. 
7 THE wrmss: If you seek to apply a 
8 historical perspective to the Legacy piles or perhaps 
9 some other large pile job -- the historical perspective, 
10 in my view, based upon my experience, is not applicable 
11 just because of the quantity of piles and the unique 
12 position Build was in for that job. 
13 Q. (BY MR. BABCOCK) Okay. So what you are 
14 saying is I asked what the historical margins were and 
15 you said this job is different than the historical jobs. 
16 But you didn't answer my question of if you look in the 
17 records of Build, Inc. over the years, what is the range 
18 of margin -- what is an average margin on an annual basis 
19 that build is earning on its work? 
20 MR. TROUT: Object to the fom. 
21 THE WITNESS: Well, I think when I answered 
22 your question before, I sinply stated that if it 1s your 
23 intent to apply Build's historical margins, I don't think 
24 it's applicable to Legacy. 
25 But if you only want to know if I know exactly 
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1 and precisely what that margin is for different periods 
2 of time as we sit here today, I do not. 
3 Q. (BY MR. BABCOCK) What is your best 
4 recollection of the -- excuse ne, strike that. 
5 What is your best recollection of what kind of 
6 range of margin that Build would earn on an annual basis? 
7 MR. TROUT: Sane objection. 
8 THE WIMSS: Well, from an overall 
9 perspective, all business lines is one margin. 
10 Individually piles, water tanks would all have a 
11 different margin. And each margin for each of those 
12 would be different at different tiire periods, depending 
13 on all sorts of factors. 
14 So for me to be able to have some number in 
15 memry, which I don 1 t have, I think it's unfair to ask 
16 such a question. 
17 Q. (BY MR. BABCOCK) Rave you done that 
18 analysis? 
19 A. No. 
20 Q. Have you seen it done? 
21 A. For what period of time? 
22 Q. Any period of we for Build. 
23 A. I think Build's certified public accountants 
24 created such document. Such documentation? 
25 Q. Yes. 
1 A. In the form of some sort of report that they 
2 would discuss and advise me with over different periods 
3 of time. 
4 Q. So as you sit here today, you can't tell me 
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5 what margin you anticipated earning on the Legacy project 
6 when you submitted the bid to Clyde-Geneva and UDOT? 
7 MR. TROUT: Objection. Asked and answered. 
8 You don't need to answer that again, Freddie. 
9 Q. (BY MR. BABCOCK) Was your subcontract with 
10 Clyde-Geneva, overall contract with UDOT, a uniform 
11 contract for this price driving pile work? 
12 MR. TROUT: Object to the form. The docummt 
13 speaks for itself. 
14 THE WITNESS: I'm reviewing every item of 
15 work in my mind and there are many items that work. 
16 Q, (BY MR. BABCOCK) Is the pile driving work 
17 based on unit prices? 
18 MR. TROUT: Same objection. 
19 THE WITNESS: By your definition of a unit 
20 price, is lunp sum item unit price? 
21 Q. (BY MR. BABCOCK) No. 
22 A. Then It¥ answer is no. 
23 Q. How were you paid for the driving of the 
24 piles? 
25 MR. TROUT: Same objection as to the form of 
11 
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1 have to answer that. This is the fourth go around and 
2 we' re done. You are instructed not to answer that 
3 question. 
4 Q. (BY MR. BABCOCK) Did Kevin Nielsen want to 
5 Build in operation when the board of directors decided to 
6 shut down the business? 
7 A. I truly believe that Mr. Nielsen mre than 
8 anything in this world wanted to keep Build in business 
9 and succeed. At just -- if I can remenmer it, our catch 
10 phrase from that period of time was survive to thrive. 
11 It took me a minute. Sorry. That was Mr. Nielsen's 
12 mantra. And he did his level best, I believe. 
13 Q. What role did Jerry Culp play when you first 
14 got him involved in the Legacy project? 
15 A. Jerry Culp attended neetings, although I'm 
16 not sure it was his specific role. I think all 
17 participants in the project, Build, UDOT, Clyde-Geneva, 
18 were trying to arrive at solutions to how to get these 
19 piles installed without damaging them. 
20 Q, Bad Culp had expertise in pile driving? 
21 A. I think you asked Mr. Culp what his expertise 
22 and experience was. My me100ry and understanding is he 
23 does have some history in drilling and foundation type 
24 work but I'm only reporting that to you as a shadow in my 
25 mamry. 
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Q. But did you rely on him for expertise in pile 
driving? 
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A. In my view, he's a knowledgeable man. But as 
to whether I relied specifically on something he said or 
indicated, I can't recall as we sit here today, sir. 
Q. Again, I'm just trying to get a better handle 
on what it was his assignnent was. 
I don't know that you engaged him so that he 
could be a resource to you on how to drive these piles. 
That's not why you in engaged him, is it? 
A. I believe it was in part, sir. 
Q. So you thought he had expertise in pile 
driving that could help you figure out how to better 
drive the piles? 
A. If I was to say what I thought I would 
suppose that I thought he offered a fresh perspective as 
a knowledgeable, experienced man with a lot of years 
experience in construction when the difficulties were 
encountered installing the piles. 
Q. Did you ask him to schedule the work? 
A. In the early days, no. 
Q. Did you ask him to train the field crews in 
doing anything? 
A. I know when we had neetings and site visits. 
Sonetimes Jerry was with m when we did talk with crews, 
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1 but there was no specific direction to train everybody. 
2 It was just mre of, "What are you seeing that we are 
3 faced with here and how are we going to deal with it11? 
4 type of exchanges between Jerry, myself, and the crews. 
5 Q. Did you ask him to begin documenting things 
6 on behalf of Build to support its position in the 
7 dispute? 
8 A. What period of time are you speaking? 
9 Q. When he got involved. 
10 A. Not when he got involved. I don It -- well, 
11 it's a long time ago. But I think when I first talked to 
12 Jerry, as I indicated I bad a problem and, "Come to this 
13 meeting with m and tell me what you think." And for 
14 lack of a better teen, he offered me a fresh perspective 
15 on what I'm seeing because, from where I'm sitting, quite 
16 frankly, I think I used the term, and forgive me for it, 
17 "I'm getting the shit kicked out of ne." 
18 Q. So you asked him to come to a meeting because 
19 things aren't going well. In terms of tasks you gave 
20 him, that's what I'm trying to get a handle on is what 
21 did you ask him to do? Come to metings? 
22 A. Yes. 
23 Q. Did you ask him to docunent things? Again, 
24 I'm just trying to -- what is it you were asking him to 
25 do. 
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MR. TROUT: I'm going to object. It's been 
asked and answered. The witness has been very conpliant. 
Q. (BY MR. BABCOCK) So only the things you have 
testified to is what you have asked him to do; right? 
A. Well, I'm going off of meIOOIJ, sir. 
Q. Okay. 
A. So if you have a document that indicates 
otherwise, I '11 try and refresh my neoory with it. But 
as we sit here today, in August of 2014 and you are 
asking ne about events in early 2007. And I look into my 
mind about a specific set of directions, was there an 
engageioont letter? I don't think so. Did he cone help 
me on an hourly basis? I think so. 
I don't think there was a specific set of 
directions I issued. I think -- I really think that my 
-- if you will accept the term fresh perspective from a 
knowledgeable man, I think that's the best way I can 
describe the situation. 
Q. He was not engaged to help you track the 
actual costs being incurred by Build in the performance 
of the work? 
A. At what point in time? 
Q. At any point in time. 
A. Eventually that did become the case. The 
specific tim:! it happened was mnths into the job, but I 
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Pile damage is not allowed under any circumstance. I'm 
finished. 
3 
4 
5 
Q. Despite your feeling at the time that it 
seemed impossible through the efforts that were expended, 
it actually got accomplished? 
8 
HR. TROUT: Object to the form of the 
question and instruct you not to answer that one more 
time, if that's a question. 
9 
10 
11 
Q. (BY MR. BABCOCK) Is it your understanding 
that the REA is a summary of the actual costs incurred by 
Build in performing extra work or changed condition work? 
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MR. TROUT: Object to the form. You are 
instructed not to answer. That's the fourth time that 
question has been asked. 
THE WITNESS: May I just run to the wash room 
while you --
MR. BABCOCK: Yes. 
(6-minute recess.) 
MR. BABCOCK: That's all the questions I have 
for Mr. Stromness. At this time we reserve the right to 
continue this deposition after considering all the 
instructions not to answer and the objections that have 
been posed and how to deal with those. But at this time 
that 1s far enough. I have it leave some time for Stan 
here. 
(Exhibit No. 282 was marked for identification.) 
EXAMINATION 
3 (BY MR. FITTS) 
4 Q. Freddie, as you know, my name is Stan Fitts, 
5 and I have marked an exhibit that I'd like to ask some 
6 questions about. It's Exhibit 282. Do you have that in 
7 front of you? 
8 A. I do. 
Q. And do you recognize this as an exhibit, as a 
10 Declaration of Freddie Stromness dated January 31st, 
11 2014? 
12 A. I do. I have not reviewed it. 
13 Q. Why don't you take a minute and review it. 
14 MR. TROUT: Just for the record, as indicated 
15 to counsel prior to the deposition, we have concluded 
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16 that an examination of Mr. Stromness with respect to this 
17 declaration long after the deposition by UDOT had been 
18 completed was not part of our agreement vith Clyde-Geneva 
19 for the continuation of the deposition of Mr. Stromness. 
20 And ve advised counsel of that in advance of today by 
21 correspondence. I believe Mr. Fitts and I have agreed to 
22 disagree on this issue. 
23 MR. FI~TS: We are agreeing to disagree. 
24 MR. TROUT: I understand you need to make a 
25 record, but we are not going to allow Mr. Stromness to be 
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1 asked any questions by UDOf or Clyde-Geneva with respect 
2 to this document. 
3 MR. FITTS: Or any of the attachments that 
are exhibits? 
5 MR. fROUT: No. 
6 MR. FITfS: I appreciate that record and ve 
7 have exchanged correspondence and ve are in disagreement 
8 on this issue. And ve feel that it will be appropriate, 
9 given the prior deposition testimony and what ve perceive 
10 to be incon,istencies in this document and that testimony 
11 that it would be appropriate to ask questions. 
12 But it's my understanding that you are 
13 instructing Mr. Stromness not to answer any questions 
14 about this document. Is that --
15 MR. TROUT: That's correct. 
16 HR. FITTS: So with that, in light of that 
17 agreement to disagree, we'll address that in an 
18 appropriate fashion. 
19 MR. TROUT: Understood. 
20 MR. BABCOCK: Anything else? 
21 MR. fROU!: Read and sign. 
22 (The deposition vas concluded at 4:57 p.m.) 
23 -ooOoo-
24 
25 
CERTIFICATE 
2 
3 I, JILL C. DUNFORD, Registered 
Professional Reporter, certify: 
S That the foregoing deposition of FREDDIE 
6 N. smmss was taken before me pursuant to Notice at 
7 the time and place therein set forth, at which time the 
8 witness was put under oath by me; 
9 !hat the testimony of the vi tness and 
10 all objections made at the time of the examination were 
11 recorded stenograpbically by me and were thereafter 
12 transcribed under~ direction; 
13 I FDRmR CERTIFY that I am neither 
14 counsel for nor related to any party to said action nor 
lS in any way interested in the outcome thereof. 
16 Certified and dated this _day 
17 of_, 2014. 
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Page 81 
clay over the burning dump. 
A. 
Q. 
A. 
Q. 
Again, I think that's speculation. 
Specu1ation? 
Yeah. 
We1l, if Build's forces were 
actua1ly renting a dozer to spread clay material. 
at the dump, that's something that Paul Adams 
would know about, isn't it? 
MR. TROUT: Object to the form. 
THE WITNESS: I don't know what Paul 
Adams knew or didn't know. 
Q. If that were actually occurring, is 
Build's business set up so that somebody at 
Build would actually know whether that was 
happening or not? 
A. In my mind, what took place on the 
Arcadia project was not fully understood at that 
point in time. 
Q. Just to be clear, so we can perhaps 
bring this line of questions to an end, you 
don't have any idea what the source of this 
information was as to renting a dozer to spread 
the clay; is that right? 
A. Well, my recollection is we had a 
dozer on-site. 
Jennifer L. Nazer RPR, CSR 
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Q. 
A. 
better. 
Page 83 
Sure. 
I would be able to concentrate 
MR. TROUT: Should we take our lunch 
break now? 
MR. FITTS: Yes, let's do that. 
(Whereupon a lunch break was taken 
from 12:05 p.m. to 1:00 p.m.} 
Q. While you have that, 88 is change 
order number three on the Z-215 project, 
correct? 
100. 
A. 
Q. 
That is correct. 
Let's do this. Let• s mark this one 
(Deposition Ezhibit 100 was marked 
for identification.) 
Q. Z'll give that to you. That's 
change order number two on the --
A. Okay, thank you, Stan. 
Q. -- Z-215. We can take --
A. Let's go back and take a look at --
before I look at Exhibit 100, I want to make 
sure it's clear my testimony of earlier today. 
Q. About change order three? 
A. No. About a series of questions you 
Jennifer L. Nazer RPR, CSR 
Reporters Inc. 
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Q. At the county dump? 
A. At the project, that would have been 
available. So I don't think there would have 
been a need to rent one. You know, these are 
all the things that give me question about this 
and the speculative nature. Now, I do know that 
we did -- from the resolution meetings we had 
with LaVon and Rex, I do know that clay was 
hauled to the dairy. 
D1? 
Q. 
A. 
Q. 
A. 
Q. 
Do you know who owned that dairy? 
I do not. 
Is that about all you can say about 
Yes. 
Just one other question. Do you 
know if anyone at Build ever resolved whether or 
not a dozer was rented to spread the clay at the 
dump? 
A. I have no knowledge of that. It 
might be the case. I don't know. It might be 
the case that a dozer was on another -- our 
dozer was on another project. I don't have 
information on that, 
Could, at this juncture, we take a 
break? 
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.asked me regarding Build's damage claim in 
specific regards to Legacy. 
Q. Okay. 
A. At one point I felt your inquiry was 
directed specifically about the pile driving, 
and I didn't want that to be misunderstood when 
I said --
Q. Is that when z asked you about are 
there any other claims other than Jerry Culp's 
report? 
A. 
Q. 
That's right. 
I was going to follow up with you, 
out of fairness. In addition to Jerry Culp's 
report, you have a business devastation claim. as 
well. 
A. 
Q. 
That's correct. 
Other than that, are there any other 
damage claims? 
A. Not that I can think of. 
Q. And the business devastation claim., 
is that based upon Joan Whittaker's report? 
A. It is. 
Q. Okay. Great. Thank you for that. 
A. I'll take a look at change order 
two. Thank you for producing that for my 
Jennifer L. Nazer RPR, CSR 
Reporters Inc. 
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litigation as well. 
Q. Do you recall who the client was in 
which you provided the expert testimony? 
A. I knew you were going to ask that. 
A contractor in McCall, Idaho. 
Q. What kind of contractor? What's the 
scope of work that contractor was doing? 
A. That was a residential project. I 
don't know the entire scope of their business, 
but that one was a residential construction 
project. 
Q. What was the nature of your ezpert 
testimony in that matter? 
A. If I recall -- again, it was very, 
very brief and very limited -- but I believe it 
had to do with the appropriate amount being 
charged for certain services provided under the 
contract, and in that case it was actually snow 
removal. 
Q. So you weren't serving in the 
capacity of testifying about accounting 
evaluation or those kinds of issues. This was 
more using your experience in the construction 
industry as to the value of the snow removal 
work? 
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You've never been involved as an 
expert in valuing a business? 
A. I would have performed services as 
an employee of Touche Ross supporting partners 
or other managers in providing valuation 
services. The activities at that level were 
fairly lower level type activities. It was 
certainly not my name on the report or the 
opinions that went with that report. And that 
would have been a very long time ago. 
Q. You haven't testified about the 
valuation of a business? 
A. No, I have not. 
Q. You've never provided any ezpert 
testimony about the valuation of a business? 
A. No, I have not. 
Q. And I think you testified today, 
you're not expressing any ezpert opinion in this 
matter about the valuation of Build? 
A. 
Q. 
No, I am not. 
And you're not testifying about or 
expressing any expert opinion about the 
valuation of Build over any period of time 
either? 
A. I am not. 
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A. The fair and reasonableness of the 
snow removal charges. 
Q. And you've not testified before in 
the capacity upon which you've relied upon or 
used your license as a CPA? 
A. No. May I add one correction? 
been deposed one other time. 
Q. 
A. 
When was that? 
I had a client that sued a 
I've 
contractor for falsification of documents, and I 
was brought in to provide a deposition related 
to that. I never -- I don't know if they solved 
it or resolved it. I never ended up in court, 
but I was deposed. I totally forgot about that 
one. 
Q. As a factual witness as opposed to 
an ezpert? 
A. I'm trying to remember why I would 
have been there, other than I observed the 
contractor on-site. I apologize. I don't 
remember at this point why I was involved with 
it. But I was briefly deposed. 
Q. You've never been involved in 
valuing a business for purposes of -- strike 
that. 
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And you're not -- you've never been 
asked to testify about any claim for business 
devastation? 
A. I have not. 
Q. You're not expressing any ezpert 
opinion about any business devastation claim? 
A. 
Q. 
I am not. 
You were asked a question on your 
report about the quantification of stresses that 
you referenced before. Do you recall that? Do 
you recal1 in your report you talked about 
quantification of stresses? 
A. I have said in my report I 
believe -- unless you want me to refer to it --
is that the effect of -- the specific effect of 
multiple stressors are not identifiable. 
Q. Is what? 
A. Not identifiable. Would you like me 
to refer to my report? 
Q. 
A. 
Yes. 
I used the term stressor multiple 
times. I just need to find where they are. 
Q. I don't know if you're tailing about 
the middle of 11, the last paragraph, when you 
say it's impossible to separate the synergistic 
Jennifer L. Nazer RPR, 
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Two prior years. A. 
Q. Okay. Do you recall as you reviewed 
those financial statements forming any thoughts 
or opinions as to the financial condition of the 
business based upon the review -- your review of 
the records at that point in time? 
A. It was struggling. 
Q. In what ways was the company 
struggling based upon your review of those 
financials during those two weeks of April? 
A. 
Q. 
Cash flow. 
Any other struggles? 
A. Certain line item expenditures were 
excessively high. 
Q. What line item expenditures 
concerned you during that initial review in the 
early part of April of 2010? 
A. Legal fees. 
Q. 
A. 
Anything else? 
Accounting fees. They were lumped 
together. Legal and accounting was lumped 
together. 
Q. Anything else? 
A. Not that I recall that jumped out. 
Q. We' re now in April. You've got an 
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do to turn this business around? 
Page 27 ~ 
l 
i A. Cutting overhead. 
Q. Why was overhead a concern? 
A. It was excessive based on the income 
flow. 
Q. Were there particular areas of 
overhead that caused you concern as you looked 
at the records initially in early April 2010? 
A. Yes. 
Q. And what were those areas? 
A. Obviously, with me coming on board, 
that put an added burden on executive 
supervision. And Fred and his mother Mary were 
on payroll as president and vice president, 
secretary treasurer, and we had to take a look. 
The income flow at that time would not support 
three executive salaries. We also looked at the 
accounting, and we looked at every vendor that 
we were dealing with as far as, you know, 
continuing operations and had to take a look and 
make cuts, made changes, put things out for bid. 
Q. After you had that initial chance to 
look at the books and records in early April 
2010, did you have any concerns about the 
continued viability of Build, Inc.? 
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agreement with Mr. Stromness to serve as the 
president, CEO of Build, Inc. Did you formulate 
a plan to try to help turn the company around? 
A. Yes. 
Q. And what was your plan at that point 
in time in early April 2010? 
A. We looked at the direction that we 
were going, and it was my opinion that we needed 
to get back to the basics of what made the 
company as good as it was, and that was the 
tanks -- water tanks, and the pile driving and 
to gear up to move away from the bridge 
building. 
Q. was there something that concerned 
you about the bridge building aspect of Build's 
business mix at that point in time? 
A. 
Q. 
A. 
Yes. 
What was it that concerned you? 
The actual construction of the 
bridges, not the pile work or foundation work 
that was involved, but the actual construction 
of the bridges themselves. 
Q. Again, in early April as you 
formulated your plan, was there anything else 
that caused you concern about what you needed to 
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A. I'll answer that this way. Prior to 
me accepting the position, I gave the Stromness 
family three directions that I thought that they 
could go. One was one that they had already 
looked at, and that was changing the company to 
an ESOP. And I didn't necessarily agree with 
it, but it was an option. Number two was to 
take the company, get it back to profitability 
and then turn it back over to the Stromness 
family. And number three was get it back to 
profitability, sell the company and get out. 
Q. Did you recommend one of those 
three? 
A. 
Q. 
around? 
No. Not at that point in time. 
Were you able to turn the business 
A. Obviously not. 
Q. And what do you attribute the demise 
of Build, rnc. to? 
A. 
Q. 
A. 
Q. 
How long do you have? 
Until her fingers wear out. 
There were a lot of circumstances. 
Let's do this. Are there major 
reasons and minor reasons? 
A. Absolutely. 
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was a -- it was either a 3 or $4 
million line with Wells Fargo. 
(Deposition Exhibit 252 was marked 
for identification.) 
Q. Let me hand you, Kevin, what has 
been marked as 252 to your deposition. can you 
identify what that is? 
A. 
Q. 
It's a corporate org chart. 
And would this have been the 
corporate organization for Build, Inc. at the 
time of your hiring in April of 2010? 
Yes. A. 
Q. Now, I note that there's a b0% for 
consultants. Were there any consultants that 
were hired at or about the time you took over as 
president and CEO of the business? By 
consultants I mean outside consultants. 
A. Well, I need to back up. This was 
actually after -- this was made after I came to 
20 be there. And it would probably be -- this 
21 would be more along the line of June, late May 
- - - _, . -- - - - - - ---- - - -· - - -
22 
23 
24 
25 
or June of 2010. 
Q. All right. In what way did the 
corporate organization differ when you started 
in April from what we see in this exhibit? 
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A. I can't remember her last name. She 
was the shop foreman, and she was let go in the 
end of June or July. So this is actually closer 
to August, then. 
Q. All right. So we'll ca1l it late 
summer 2010 organization chart? 
A. 
Q. 
Yeah.· 
During the first few months, up to 
the point in time this organization was in 
place, up to and including, were you limited in 
your role as president and CEO of the business 
in any way? 
A. Only from the fact that I identified 
some people that I wanted to get rid of 
immediately, and because of a loyalty issue, I 
was requested by Fred, chairman of the board, to 
work with them to try and bring them to where 
they needed to be. 
Q. Otherwise, all financial decisions, 
were you given the ability to make those 
day-to-day financial decisions? 
A. Yes. 
Q. As you started out in April of 2010, 
did you have a 1ist or have in mind a priority 
list of things that you wanted to accomplish? 
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A. Jensen Kennington Jeremy Mortensen, 
the comptroller, was not the accounting firm. 
Q. Who was the accounting firm when you 
started in April of --
A. Vanwagenen & Associates. 
Q. Is there a reason why that was 
changed? 
A. 
Q. 
Yes. 
What was the reason? 
A. We felt that they were extremely 
overpriced for what they were doing, and we also 
felt that the information that we were receiving 
was not being provided in a timely manner. 
Q. 
A. 
Q. 
So a switch was made. 
A switch was made. 
Any other differences that would 
have existed between a corporate organization as 
of the time you started in April 2010 and what 
we see in this exhibit? 
A. Yeah. Alan Maples was not the shop 
foreman at the time. It was ••. 
Q. 
A. 
last name. 
Q. 
Someone else? 
Peggy. I can't remember Peggy's 
That's fine. 
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Of course. 
What was at the top of that list? 
A. Review all personnel, all vendors, 
all facets of the company for viability. 
Q. Did you have an impression that such 
a review had not been done? 
A. Had no impression one way or the 
other. It's the way I work. 
Q. Just take a fresh look at things? 
A. 
Q. 
Absolutely. 
All right. What else was at the top 
of your list? 
A. 
and mean. 
Q. 
Downsizing overhead, getting lean 
And when you say downsize overhead, 
what particular issues, hot buttons were there 
that you were most concerned about? 
A. Payroll, labor, executive 
supervision again, accounting and legal issues. 
Q. What was it about payroll that 
caused you concern? 
A. I felt that there were some people 
who were a little overpaid for what they were 
doing. 
Q. And was that limited to field 
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A. 
members. 
You would have to ask the board 
Q. 
meetings? 
A. 
Okay. Were you in the board 
You asked me what was the discussion 
amongst the board members. 
Q. I:n the board meetings. 
A. Okay. 
Q. With the board members. 
A. Yes. 
Q. And what was the essence of the 
discussions that were being held? 
A. That we agreed that we cannot 
continue doing any DOT work, bridge building 
specifically -- we referred to it as DOT. It 
just wasn't profitable. 
Q. And then under Personnel -- well, 
strike that. 
Before we get to that point, it says 
the tanks treatment plants piles and shoring 
only, and the l.ast line says -- or the last 
sentence says, quote, it was initiall.y agreed 
that there woul.d be the need to possibly double 
shift most of the projects to free up bonding 
capacity for future work, close quote. 
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Page 131 1 
headed and what we needed to do. Those efforts 
obviously failed. He elected to leave. He was 
offered the position to move back into the 
field. Based on his understanding, he said, I 
can make these profitable. Great. Then you 
need to move back into the field and take over 
the projects, not as a PM but as the general 
superintendent to finish these up. Prove me 
wrong. Please prove me wrong. And that's when 
he elected to leave the company. 
Q. I:t then goes on to state, quote --
this is page 3, top of page l -- he does not 
want to provide I<MN and Jeremy the necessary 
financial costs and income infoxmation needed to 
accurately assess the bid proposals. And we are 
not able to financially track the projects be is 
responsibl.e for, close quote. 
Was that a problem with other 
personnel. in the company other than just 
Cameron? 
A. 
Q. 
No. 
So you didn't experience that type 
of problem with anyone other than cameron? 
A. The bookkeeper Tina, it eventually 
came after we hounded and hounded and hounded. 
Jennifer L. Nazer RPR, CSR 
Reporters Inc. 
Dtposition ot K•vin Hark Mll••n tlWUNATia< BY '4R, TMYNtll 1'1.19"•t 23, 2013 o.poo tlon of Kevin Hark t411••r. txJIHlNATI~ BT NII. TMYM&R 
1 
2 
3 
4 
5 
6 
7 
8 
9 
10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
A. 
Q. 
that point? 
Page 130 
Uh-huh (affirmative). 
Bad double shifting been done up to 
A. No. Not on the piles. 
Q. Was double shifting ever done during 
the time that you were president and CEO? 
A. Yes. 
Q. Okay. On pile projects? 
A. No. 
Q. What types of projects was the 
double shifting done? 
A. DOT work or the bridge work. 
Q. And under Personnel, there's a 
discussion concerning Cameron. 
A. Uh-huh (affirmative). 
Q. What were the issues surrounding 
Cameron's job performance at that point in time? 
A. The projects were not being managed 
properly. My recommendation was to terminate 
him since we were not going to pursue any more 
DOT work. No need to have a project manager if 
he doesn't have anything to do. The 
conversation had taken place previously. Fred 
had requested that I continued to work with him 
to try and get him to understand where we were 
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We would eventually get the information we 
needed. But it took a long time. Cameron just 
absolutely did not understand WIPs at all. 
Q. Okay. What project was Cameron on 
at that point in time? 
A. He was in charge of the WYDOT 
projects, 27 bridges that we were refurbishing 
in Wyoming, and the Menan Lorenzo bridge project 
in Idaho and had just bid and won, without my 
knowledge, the ITO project in Idaho. 
Q. So you weren't aware that the 
company was going to bid on it? 
A. No. 
Q. Who prepared the bid? 
A. He did. 
Q. And won the job? 
A. Yeah. At close to a half million 
dollar loss. 
Q. What was the reason for having lost 
a half a million on that job? 
A. He doesn't know allocation. He's 
not a project manager. He doesn't know his 
costs, and he doesn't know labor allocation. 
Q. And when was that particul.ar 
project? When was that carried out? 
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A. The WYDOT project had s~arted right 
before I got there. We were stuck with it. 
Q. But the later project in Zdaho, when 
did that start? 
A. That started in, I think, November 
of 2011. We got started, then got shut down for 
the winter, had to pick it up the following 
year. And then we ended up finishing it in 
September, October. 
Q. What was the name of that project? 
A. ITD. It's -- if you gave me a job 
list, I could give you the exact name. 
Q. So eventually the ITD project was 
completed by Build but at a half million dollar 
loss? 
A. Pretty close to half million. 
Q. All right. Idaho Transportation 
Department, district wide bridge preservation? 
A. Yes. 
Q. Then there's a reference to -- later 
on in the first bullet point on page LE072371, 
it reads, quote, Cameron's understanding of the 
accounting problems came about as a result of 
I<MN having to insist that an invoice be created, 
paren, on Menan, M-E-N-A-N, close paren, for the 
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Q. Okay. And then it continues on, 
just skipping down to the last sentence in that 
same bullet point. Quote, there has to be 
accurate accounting for the work competed, costs 
incurred and m:penses authorized, and this is 
the primary responsibility of the project 
managers, close quote. 
Did you experience other incidents 
where there was not accurate accounting for work 
being completed and costs incurred other than 
this one with Cameron? 
A. Pretty much anything that Cameron 
was involved in. 
Q. Okay. But projects other than those 
that Cameron bad been involved in? 
A. No. They totally understood the 
WIPs and how they worked. 
Q. As of the conclusion of the meeting 
on January 27th of 2011, were any decisions made 
with regard to Cameron remaining with the 
company? 
A. 
Q. 
A. 
Uh-huh (affirmative). 
What decisions were made? 
He was to be offered a position to 
go back into the field as the superintendent, 
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FWLOC. What is that? 
cert? 
A. 
Q. 
A. 
Q. 
Far West. 
Far West. Okay. Borrowing base 
Correct. 
Cameron protested and said he didn't 
know how much we were going to get paid, so how 
could he produce an invoice? Be finally said he 
understood the need for a bogus or fake invoice 
and then produced an invoice for 139K, close 
quote. Did I read that right? 
A. 
Q. 
Correct. 
What was going on there? 
A. We had to purchase sealant for the 
bridges. We had to purchase them in order to 
get them there on time, and then the job got 
shut down for winter anyway. They would only 
pay for materials stored on-site. The company 
wouldn't generate an invoice for us. IT --
Q. Company selling the product? 
A. Correct. Because of the way the 
allocation and line items are done on DOT work, 
because you can lump a whole bunch of things 
into a single line item, okay? So it's hard to 
break out exactly what's involved in that. 
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make sure the jobs finished up and prove 
himself, and that was the offer that was going 
to be made. His salary would remain the same. 
He would be a superintendent, not a project 
manager, wouldn't have an office. He would be 
in the field. 
Q. And he dec1ined. 
A. He effectively declined and walked 
away from the company. 
Q. Let me draw your attention now to 
page LE072372, the bottom paragraph. This 
appears under the paragraph 2. It looks like 
it's an a1ternative discussion to the 
downsizing. The option would be potentially 
shutting the business down. And then the 
paragraph -- the bullet point continues to the 
top of the following page, and it says, quote, a 
brief discussion about shutting the company down 
took place, but it was not a viable solution at 
this time, close quote. 
I: take it from your testimony that 
that was never your desire to shut the company 
down. 
A. It was never my desire. It was 
always an option. 
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A. Nope. 
(Deposition Exhibit 275 was marked 
for identification.) 
Q. I' 11 hand you what's been marJcad as 
Exhibit 275. Have you seen that document 
before? 
A. Yes. 
Q. Is this when essentia1ly cm. Surety 
pul.led the plug on any add:itiona1 surety? 
A. Correct. 
Q. 
24th, 2011? 
And the elate of the document is June 
A. Yes. 
Q. What was done in response to recei.pt 
of the notice from cm. that they woul.d no longer 
serve as your surety? 
A. We continued to try and find 
additional bonding companies. 
Q. And were you ever successful in 
finding others? 
A. We did. We found a couple that 
dealt with us on a one or two project. 
Q. Do you remember which projects those 
were? 
A. One of them was the firehouse down 
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in Lehi for bid bond. 
Q. 
bond? 
A. 
Who was the surety that issued that 
I'm trying to remember and I can't. 
I apologize. GCNA. 
Q. GCNA? 
A. GCNA. Or GANC or something like 
that. It's Great American something. 
Q. GCNA. 
A. GCNA. And that was through 
Stirling. 
(Deposition Exhibit 276 was marked 
for identification.) 
Q. Now I've handed you what we've 
marked as Exhibit 276. And could you identify 
what that document is? 
A. It's an e-mail from myself to 
Stirling Broadhead regarding the second quarter 
statement on projections. 
Q. Is Mr. Broadhead at this point in 
time trying to search for a surety home for 
Build? 
A. 
Q. 
Yup. 
And what was the puzpose of sending 
him this particul.ar document? 
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A. He had requested the second quarter 
statements on income projections so that he 
could further pursue additional people. 
Q. In that e-mail you tell him that 
we've had some problems, but we've made some 
personnel changes and feel like with having made 
those changes, we can turn the company around. 
A. Yes. 
Q. Bow much was lost on the Wyoming DOT 
project approximately? 
A. A million four. 
Q. And what did you attribute that loss 
to? What was the cause of that loss? 
A. It was underbid by a half million 
dollars, and overtime expenses rather than 
double shifting and just mismanagement, total 
mismanagement. 
Q. Were there other jobs in 2011 where 
you sustained what you considered to be 
significant losses? 
A. Yes. 
Q. What other projects were there? 
A. The Menan bridge --
Q. Menan? 
A. Lorenzo bridge, and that's also 
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ITD is when we got that one. We knew that was 
at best a break-even. 
Q. 
A. 
Q. 
there? 
Did it prove to be a break-even? 
Oh, no. 
Do you remember what the loss was 
A. 200, 250,000. 
Q. Any other projects where the company 
sustained significant losses? 
A. 
Q. 
there? 
A. 
No. Not that I'm aware of. 
file Menan job, how much was lost 
If I'm not mistaken -- here again, 
numbers are just flying around here -- I think 
it was $600,000. 
Q. Okay. In 2010, did the company lose 
money on any projects? 
A. Yeah. 
Q. What projects did it lose what you 
would consider a significant amount of money? 
A. Well, they were ongoing projects. 
Okay? WYDOT, which was the Wyoming DOT project, 
started in 2010. That was a continual loser 
from day one. 
Q. Okay. 'l'hat was the one that was 
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misbid? 
Underbid and mismanaged. A. 
Q. 
had 
Underbid, mismanaged and should have 
A. Double shifts, yes. 
Q. Okay. What other projects in 2010, 
after you got there, whe~er they had been bid 
previously, started previously, came and 
finished in 2010, that resulted in losses? 
A. Very, very few of them finished in 
2010. So the losses were carrying over into 
2011, 2012. That's the problem. When you have 
the seasonal work for the DOT, you don't finish 
it in one year. So it carries over. 
Q. So the good news, your bid is 
de1ayed a year. 
A. Yes. 
Q. All right. I think we're going to 
solve the GCNA mystery at this point, the proper 
acronym. 
(Deposition Exhil>it 277 was marked 
for identification.) 
Q. I'1l hand you Exhibit 277. Okay. 
Can you tall us what Exhil>it 277 is? 
A. Yeah. It's an e-mail from myself to 
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No. They offered this -- okay? --
based on conditions. 
Q. And did you meet the conditions? 
A. No. 
Q. Which conditions did you not meet? 
A. We never got an equipment package 
put together with Cat. 
Q. So that's the second to the 
bottOIXl --
A. Second to the bottom. New line and 
credit was not in place. 
Q. 
A. 
Q. 
Who is Cat? 
Caterpillar. 
Okay. 
A. Caterpillar Equipment Financing. 
Q. All right. What was the other one I 
missed? I'm sorry. 
A. It is right above it. The new line 
of credit to replace the Far West line. 
Q. All right. 
A. And we never went down on the full 
indemnity issue. And then ... 
you 
Q. When you say you didn't go down, did 
A. Yeah. This is what they proposed. 
Jennifer L. Nazer RPR, CSR 
Reporters Inc. 
O.poaition ?f K'evtn M.ark Nlla•n EXAMINATION BY MR. TRAYHER Au9ust 23, ZOll O.poa1tl<'ln ol Kevln Ha.tit H1bitn ElW4IAATION DY MR. TRAYNtR 
1 
2 
3 
4 
5 
6 
7 
8 
9 
10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
Page 170 
Phil Walter regarding the proposal that we --
after a meeting that we had from GCNA. 
Q. 
bonds? 
Did GCNA subsequently issue bid 
Yes. 
To Build? 
Yes. 
Do you recall how many? 
A. 
Q. 
A. 
Q. 
A. I'm sure of one. That was the Lehi 
job. Lehi firehouse. 
Q. Do you remember what the value of 
that bid was? 
A. No. I'm sorry. I don't. It was 
not a large project. 
Q. So they offered you 1.5 single job 
with a bond limit with a 4 million aggregate? 
A. Yes. 
Q. Do you think the Lehi fire job was 
more than, say, half a million? 
A. Oh, no. It was less than that. If 
I'm not mistaken, it was less than 100,000. 
Q. Okay. So there was still a 
significant portion of the aggregate bond limit 
still available through your relationship with 
GCNA. 
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We took a look at it and said, you know, you're 
asking for things that I can't commit to. They 
wanted me to stay on for an additional two 
years, which I was willing to do it, but I would 
have to think real hard about it. 
Q. Okay. So there were a series of 
deal breakers in their proposal. 
A. Oh, yeah. I mean, some of the 
conditions here are just -- yeah. They're deal 
breakers. 
(Deposition Exhibit 278 was marked 
for identification.) 
Q. Let me hand you what's been marked 
as Exhibit 278. Could you identify what Exhibit 
278 is? 
A. It is a letter from myself recapping 
the shutdown status of Build. 
Q. So this was a letter you prepared 
well, it says, Dear Fred. Was it --
A. It was prepared for the board of 
directors. 
Q. Okay. You state in the first 
paragraph, in accordance with the board's 
direction I received on September 30, 2011, the 
plan for Build's shutdown -- and then it goes 
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profitable year? 
A. 
Q. 
I don't recall. 
But at least you can testify that 
2009, '10 and '11 were all unprofitable years. 
A. 
Q. 
Correct. 
Now, you've testified that at least 
a major source of problem was over $2 million of 
losses on jobs that had been bid and managed by 
Cameron Erickson. 
A. 
Q. 
Correct. 
That was -- those losses you've 
talked about were incurred in -- largely in 
2010, 2011? 
A. Yes. Well, it's when the contract 
was awarded, so they would be attributed to that 
year. But we didn't see the sustained losses 
until 2011, 2012. 
Q. I think some of the frustration 
there in viewing some of the exhibits is that 
you don't believe that Cameron was being 
forthright about what the progress was on the 
job, if you will, percent complete versus the 
expenses to date. 
A. 
Q. 
Correct. 
And by the time that all sorted out, 
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DOT -- DOT work? 
Correct. 
Now, you mentioned that he was 
brought in to finish the Arcadia project. Who 
was running the Arcadia project before he got 
involved? 
A. 
Q. 
A. 
Q. 
As the project manager? 
Right. 
Paul Adams. 
There were allegations, in fact, 
charges brought against Paul Adams, were there 
not, about taking money from the business? 
Yes. A. 
Q. What do you know about those 
allegations? 
A. I don't know anything about the 
allegations other than general overview that 
they caught him and he's responsible to make 
recompense to the company and -- through the 
courts. And he's a flight risk constantly. 
Q. What kind of things did you learn or 
were you told about what was happening -- what 
he was doing to take money from the company? 
A. The only thing that I'm aware of how 
he was doing it is he actually had a blank check 
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it turned from what he was saying would be maybe 
a break-even job to big losers. 
A. 
Q. 
Correct. 
Do you know if he was a project 
manager on jobs in earlier years, 2007, 2008? 
A. 
Q. 
A. 
Q. 
No, he was not. 
Be was not? 
He was not. 
Do you know when he first became a 
project manager? 
A. If I'm not mistaken, it was not long 
before I got there, maybe six months. He took 
over and was brought into the office to handle 
the I-215, one out in Vernal. 
Q. 
A. 
Arcadia? 
Arcadia. To finish up that job. 
And that's when he was brought in. He was 
superintendent prior to that. 
Q. All right. And when be was brought 
in, he was given responsibilities for esti.mating 
as well? 
A. 
Q. 
bridge work? 
A. 
Yes. 
And was his principal focus in the 
DOT work. 
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after he was let go or quit. And I'm not sure 
how that relationship ended. And actually 
forged some signatures on a check. The bank 
actually honored it, believe it or not, and then 
he also was getting kickbacks from some 
suppliers. 
Q. 
A. 
Q. 
Do you know what kind of suppliers? 
Equipment rental. 
Are you aware of any other 
improprieties that were talked about within the 
company about what he was doing out there on the 
job in Vernal? 
A. 
Q. 
Not specifically, no. 
Do you have any other facts as to 
whether or not he was properly managing the work 
and doing the work in an efficient manner? 
A. 
Q. 
No. 
Do you know if the Arcadia job was a 
profitable job for Build? 
A. In the overall? 
Q. Yes. 
A. I don't. 
Q. If you look at 278, 
A. Okay. 
Q. The second page under the heading 
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January 15th, 2012 section, at the end of that 
there's a paragraph, bold title. It's called 
Financial Shortages. 
A. 
Q. 
Yes. 
It states, it's clearly anticipated 
that with the final work being completed shortly 
or remaining work that is shut down for the 
winter, the project billing receivables will not 
be ab1e to sustain the job expenses as well as 
the G&A expenses and the costs associated with 
the evantua1 shutdown. 
A. 
Q •. 
Do you agree with that statement? 
I made it. 
Is it an indication that even on an 
ongoing basis at this time that the income being 
received was insufficient to cover job expenses 
and G&A as well? 
A. Yes. We were going to need a bridge 
loan for 3 to $400,000 because of the seasonal 
work. When you shut down on a job, you still 
have to pay -- your G&A expenses are there. You 
still have salaries, and you don't like to 
rehire, especially key people. Otherwise, 
they're gone. 
Q. But management made the decision, no 
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previously been taken out of Build to finance 
outside projects from the family entities? 
A. 
Q. 
A. 
Yes. 
What can you tell me about that? 
Stromnesses owned outside entities. 
They owned Build. They owned the whole package. 
Q. Okay. 
A. They took money in a profitable 
year, and how they took it, I'm not sure of how 
it was done. But it was used to develop and 
build post offices, the primary source of 
income. 
Q. Did you have any discussions with 
the Stromness family about whether that could 
continue while you were operating as the 
president of Bui.ld? 
A. 
Q. 
A. 
Yes. 
And what did you tell them? 
I said it can't. Build has to stand 
on its own to find out if it is a viable 
company, and if it is a viable company, it will 
stand on its own. 
Q. Other than the DOT jobs that Cameron 
had been bidding and managing that were 
unprofitable, do you recall the profitabi1ity of 
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more investing from the Stromness family, 
correct? 
A. Correct. 
Q. And that would have to have been 
obtained from some other source, and that wasn't 
happening? A bridge loan was not in the works. 
A. 
Q. 
No. 
If you look back at Exhibit 277, 
thi.s i.s from Phil Wal.tar. In the bu11et points, 
some of these conditions, you testified that 
there were a number of deal. breakers in the 
deal? 
A. 
Q. 
A. 
Q. 
Uh-huh (affirmative). 
Correct? 
Yes. 
But one of the ones I wanted to get 
your feedback on is i.t sud, no more money 
:leaving Build to finance outside projects by the 
fami.1y's entities. 
Do you .recal.l whether that would 
have been a condition imposed by the Guaranty 
Company of North America? 
A. No. I can't answer for why they 
would put that as a condition. 
Q. Are you aware if, in fact, money had 
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other jobs that were being undertaken by Build? 
work. 
A. 
Q. 
I do. 
Tell me what you recall about other 
A. Our tanks were either breaking even 
or showing anywhere from a 3- to a 7-percent 
profit. The pile work would show anywhere from 
18- to 40-percent profit. 
Q. When you talk about profit there, is 
that after G&A expenses 
--
A. Yes. 
Q. -- is that before the allocation of 
G&A? 
A. Yes. 
Q. Those are different. You mentioned 
some profit margins on water tank work jobs and 
on the pi.le driving jobs --
A. Uh-huh (affirmative). 
Q. -- were those percentages before the 
G&A was allocated or after the G&A was allocated 
and that would have been maybe a net profit as 
opposed to gross profit? 
A. 
Q. 
A. 
It was net profit. 
It was net profit? Okay. 
Uh-huh (affirmative). 
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